

Virginia Wireless E9-1-1 Services Board  
Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates, Inc.  
Region/Locality: Northern Virginia  
Period: September 2003

**Activity Report**

Task	Locality	Hours This Period	Total Hours	% Complete	Comments
<b>Active Tasks</b>					
<b>Assessments</b>					
PSAP			0.00		
CPE			0.00		
<b>WSP/LEC Liasion</b>			12.00		
General WSP contact	Region	12.00			
<b>Status reporting</b>			12.75		
Monthly State reporting	Region	8.00			
Monthly PSAP reporting	Region	4.75			
<b>PSAP Strategic Planning</b>			9.00		
Process evaluation	Region	4.00			
Future tasks discussion	Region	5.00			
<b>Installation/Implementation oversight</b>			0.00		
<b>Training Assistance</b>			0.00		
<b>Testing/cutover coordination</b>			33.00		
ATTWS, Cingular testing	Alexandria	30.00			
ATTWS testing	Arlington	3.00			
<b>CAD/GIS coordination</b>			19.00		
Teleconference regarding CAD - GIS system	Loudoun	3.00			
GEAC system evaluation	Loudoun	4.00			
ATTWS accuracy map development	Loudoun	12.00			
<b>True Up</b>			14.25		
Online submission testing	Region	2.00			
True-up and funding request assistance	Alexandria	12.00			

Online funding request assistance	Arlington	0.25			
			100.00		
Completed Tasks					
ATTWS position accuracy appears to be far outside FCC mandated ranges.	Working with Grayson Wireless to determine why our testing provides significantly worse accuracy that their preliminary testing did.			Testing revealed that a third-party contractor had made cabling errors when working on GSM antennas. Grayson identified and resolved.	
Alexandria mapping losing first digit of latitude from ALI data	Worked with CAD and mapping vendors to capture transactions and identify source of the error.			Problem identified in CAD data transfer to mapping. Patch released and installed that resolved the problem.	
COS from T-Mobile not consistent, does not match NENA recommended standards.	Work with T-Mobile, TCS and Intrado to determine where inconsistencies lie.			TCS made a change to use the WPH2 COS consistently. The change should apply to all NoVA PSAPs.	
Significant issues					
Issue	Proposed Actions			Comments	
Necessity to manually rebid on all Phase II calls is a concern to all PSAPs.	Kimball will investigate the possibility of automating this process with CAD and CPE vendors			CPE vendors reluctant to discuss this issue. So far CML, Plant and Positron have not taken a formal stance. 08/04/2003 CPE vendors and ESIF are generally opposed to automatic rebids. 9/8/03 No update.	
How will non-initialized calls be handled by various carriers, and how will PSAPS be able to reach callers with non-initialized phones.	Kimball investigating this issue with all carriers and will compile a matrix of replies				