

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates, Inc.
 Region/Locality: Southeast Region
 Period: 30 May - 26 June 2004

Activity Report		
Task	Hours This Period	Comments
Active Tasks		
Acceptance Testing	65.50	
1. Participated in Phase II testing with Verizon Wireless at Isle of Wight County.	8.00	
2. Participated in Phase II testing with Alltel at Surry County.	7.50	This was follow-up for cell tower off Norfolk switch that was not turned up last month.
3. Participated in Phase I testing with Verizon Wireless at Greenville County.	8.00	
4. Participated in Phase II testing with Alltel at Greenville County.	8.00	
5. Participated in Phase II testing with T-Mobile at Isle of Wight County.	5.50	Testing failed, no translations were set up.
6. Participated in Phase I testing with Nextel at Greenville County.	10.50	
7. Participated in Phase II testing with Nextel at Isle of Wight County.	10.50	
8. Participated in Phase II testing with T-Mobile at Isle of Wight County.	7.50	
System Implementation Assistance	6.25	
1. Assisted Greenville County with the correction of Verizon Wireless Phase I data; ESN received was 888, should be 511, and cell tower sector information was not delivered.	1.75	
2. Reviewed call routing sheets of Greenville County for Alltel.	2.50	
3. Assisted City of Franklin with data correction. Alltel calls were being sent with an underscore (_) in the address field after the address number.	2.00	
Map / CAD / GEO File Assessment & Assistance	5.50	
1. Assisting Greenville County with specifications for, and procurement of, a mapping system.	2.75	
2. Assisting Surry County with specifications for, and procurement of, a mapping system.	2.25	
Project Reporting / Status Review	13.00	
1. Prepared WSB monthly report.	8.00	
3. Advised PSAPs of testing results and WSP deployment status.	5.00	
WSP / LEC Contact and Coordination	19.50	
1. Coordinated testing with WSPs and LEC, scheduled testing with PSAPs.	7.50	
2. Coordinated research by LEC and CPE vendor to resolve issue with MapStar at Isle of Wight County. Verizon Wireless Phase II calls do not plot correctly.	8.25	See Note 1 below.

3. Coordinated T-Mobile TDOA testing with City of Emporia, City of Franklin, and Isle of Wight County.		2.00	
4. Assisted City of Franklin with correcting cell tower address with WSPs.		1.75	
TOTAL HOURS		109.75	
Completed Tasks			
PSAP Assessments	Region		
CPE Upgrade / Installation	City of Emporia, City of Franklin, Greenville County, Southampton County, Isle of Wight County, Sussex County, Surry County		
Cutover	City of Emporia, City of Franklin, Greenville County, Southampton County, Isle of Wight County, Sussex County, Surry County		
Issues of Importance / Accomplishments			
1. It was observed during Phase II testing that calls were being located on the mapping system as to nearest intersection or address but not showing icon. After much troubleshooting, including an upgrade to the software version, calls were plotting, but with a wireline icon, not a wireless icon. Verizon Wireless is now the only WSP causing/experiencing this. Pursuing.			