

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates, Inc.
 Region/Locality: Southeast Region
 Period: 27 June - 31 July 2004

Activity Report		
Task	Hours This Period	Comments
Active Tasks		
Acceptance Testing	46.50	
1. Participated in Phase I testing with Sprint at Greenville County.	7.50	
2. Participated in Phase II testing with Sprint at Sussex County.	5.00	Failed. pANI showed in CPN field, CPN showed as 000-911-0466, and no tower address or LAT/LON delivered. To be rescheduled.
3. Participated in Phase II testing with T-Mobile in Greenville County.	7.50	
4. Participated in Phase II testing with Nextel in Greenville County.	7.50	
5. Participated in Phase I testing with Triton in Greenville County.	7.50	
6. Participated in Phase I testing with Sprint in Sussex County.	6.50	
7. Troubleshooting with Verizon Wireless in Isle of Wight County regarding mapping issue.	5.00	As reported last month, plotting of calls had accuracy and icon issues.
System Implementation Assistance	21.00	
1. Coordinating resolution efforts with Sprint regarding failed testing in Sussex County.	3.50	See item 2 above.
2. Maintained contact with WSPs, LEC, and data providers regarding testing dates and network status.	11.50	
3. Pursued resolution of address data issue with Alltel for City of Franklin.	2.50	Resolved. As reported last month, an underscore (_) was appearing in the address field.
4. Pursued resolution of incorrect tower address with WSPs for City of Franklin.	3.50	Resolved.
Map / CAD / GEO File Assessment & Assistance	6.00	
1. Assisting Surry County and Greenville County with mapping system procurement.	5.00	
2. Advised Greenville County about need to integrate CAD into new CPE.	1.00	
Project Reporting / Status Review	13.50	
1. Prepared WSB monthly report.	13.50	
WSP / LEC Contact and Coordination	10.75	
1. Coordinated resolution with TCS for Phase II plotting issues in Isle of Wight County.	2.00	Resolved. PSAP advised.
2. Addressed rescheduled testing dates with Sprint for Isle of Wight County and Greenville County.	0.75	

3. Contacted PSAPs to coordinate testing dates and address test results and post-testing issues/needs.	6.50	
4. Coordinated process with Ntelos to bring towers online in Greenville County.	1.50	
TOTAL HOURS	97.75	
Completed Tasks		
PSAP Assessments	Region	
CPE Upgrade / Installation	City of Emporia, City of Franklin, Greenville County, Southampton County, Isle of Wight County, Sussex County, Surry County	
Cutover	City of Emporia, City of Franklin, Greenville County, Southampton County, Isle of Wight County, Sussex County, Surry County	
Issues of Importance / Accomplishments		