

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates
Region/Locality: Valley Piedmont
Period: October 2004

Activity Report			
Task	Locality	Hours this Period	Comments
Active Tasks			
PROJECT REPORTING		16.00	
Developed monthly reports for the State WSB and Valley Piedmont Region.	Region	16.00	
PLANNING	Region	60.00	The tasks assigned under this heading will involve the participation of multiple parties such as the PSAP, the LEC, the WSPs and Kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Coordinate VZW phase 2 testing, reschedule TPCS phase 2 testing	Shenandoah County	2.75	
Reschedule TPCS phase 2 testing with PSAPs per carrier request.	Greene County Fluvanna County	1.50	
Confer with PSAP reference ALI circuit order and phase 2 ALI format. Follow up with T-Mobile misrouted calls, coordinate phase 2 ALI format btw LEC and CPE vendor.	Madison County	8.00	T-Mobile found and corrected 8 sectors that were default routed to wrong PSAP.
True up and mapping meeting preparation.	Page County	3.00	
FY2004 true up assistance on site at PSAP. Reschedule mapping meeting (due to TPCS reschedule), review mapping status.	Page County	8.00	
Coordinate phase 2 testing with T-Mobile for multiple PSAPs.	Stafford County King George County	2.25	
Coordinate LEC CPE equip relocation for PSAP consolidation for phase 2 testing and mapping system repairs for W-911 testing.	Greene County	3.75	
PSAP funding - file documentation, update mapping system procurement status.	Page County	2.00	

Status calls with Nextel, VZW, TPCS and Cingular to complete PSAP testing ASAP. Multiple calls with TCS/VZW and Lisa regarding testing and an extension request from VZW. Scheduling T-Mobile testing.	Spotsylvania County, Fredericksburg, Culpeper County	7.00	
Follow-up with TCS. ALI time stamp not updated at re-bid. Assist PSAP with W911 default routing config proposal to Shentel.	Shenandoah County	7.00	
Assist PSAP with misrouted calls from multiple carriers at Fauquier County site.	Culpeper County	4.00	
Issue deployment extension to all carriers, continue to pursue resolution of misrouted T-mobile calls. ALI circuit installation schedule follow-up with LEC.	Madison County	7.00	
Assist PSAP with TPCS GSM deployment extension request.	Shenandoah County	3.75	
LEC/WSP LIAISON	Region	145.25	The tasks assigned under this heading will involve the participation of multiple parties such as the PSAP, the LEC, the WSPs and Kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Facilitate and coordinate Ntelos phase 2 testing on site at PSAP.	Shenandoah County	9.00	
Facilitate and coordinate Cingular phase 2 testing on site at PSAP.	Warren County	13.00	
Correct T-Mobile default routing time out issue, follow up on Ntelos phase 2 test result notification.	Shenandoah County	6.25	
Coordinate and facilitate Ntelos phase 2 testing, pre-drive testing call with Intrado and Nextel for testing 10/8/04.	Spotsylvania County	8.00	
Phase 2 status review with carrier, scheduling of wireless training session with PSAP. Status call with TPCS, TCS and Cingular for testing. Coord and facilitate Nextel phase 2 testing.	Spotsylvania County	9.00	
Coordinate and facilitate TPCS phase 2 testing at PSAP. Scheduling of remaining testing with PSAP and wireless training.	Fredericksburg	8.50	
Coordinate and facilitate phase 1 and phase 2 testing with VZW.	Fredericksburg	7.25	
Completion of SPCS phase 2 testing at PSAPs.	Spotsylvania County, Fredericksburg	9.00	

Coordinate and facilitate Cingular phase 2 testing. Testing failed due to accuracy issues.	Spotsylvania County	9.25	
Ntelos phase 2 deployment testing follow up with ALI time stamp and missing ph2 data.	Shenandoah County	13.00	
Follow up with TCS ALI time stamp not updated at re-bid, follow up w/ T-mobile default routing time out problem.	Shenandoah County	11.00	
T-Mobile and Triton PCS phase 2 testing preparation for PSAPs.	Greene County, Fluvanna County	6.00	
Assist PSAP and LEC with CAS to NCAS conversion (trunk steered ALI), confer w/PSAP ref TCS ALI data stream causing ALI record to be dropped off at call disconnect.	Shenandoah County	8.00	
Advise PSAP re: CPE installation.	Rappahannock County	2.00	
Facilitate and coordinate VZW phase 2 testing on site.	Shenandoah County	12.00	
Facilitate and coordinate phase 2 testing with TPCS TDMA on site at PSAP.	Shenandoah County	10.00	
Assist PSAP with misrouted phase 0 wireless calls from T-mobile.	Madison County	4.00	
TRAINING		12.75	
While conducting testing and meeting in PSAPs formal and informal training was provided to PSAP personnel as to what the phase I and II information being displayed means and how it is to be processed.	Region	12.75	
TOTAL HOURS		234.00	