

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: **GeoComm**
 Region/Locality: **Southwest Virginia**
 Period: **February, 2003**

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Cell site and sector ID and location verification issues	Region		98	15	On-going throughout the region as additional towers are identified as P1 candidates
Manage CPE compatibility and acquisition issues	Region		189	42	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS	Region		381.75	104.5	On-going as routing issues are identified during call through testing
Administrative procedures	N/A		257	57	Prepare reports, attend State Board, attend State mandated meeting, conduct GCC staff coord session
MSAG Creation, Additions and corrections	Region		266.5	66.5	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues	Region		147	8	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls	Region		110.75	58.25	
Exchange NDAs P2 request ltrs, and Letters of Agency with carriers/LECs	Region		79.5	8	
Verizon entities groundwork; Emphasis on Wise Co/Norton issues	Verizon counties		235.5	40	Many of these entities don't have true wireline E911 yet and we are closely monitoring their progress so that wireless E911 can proceed ASAP
Various wireless carrier issues	Region		98.5	59	Working issues as they develop
TOTAL HOURS			1863.5	458.25	

Completed Tasks					
Issues of Importance					
Issue	Actions Proposed to Resolve Issue			Comments	
We continue to encounter cases of the apparent provision of Phase 0 (FCC report & Order) without thorough testing, resulting in calls being routed to adjoining states. We are also encountering continuing issues regarding inconsistent ANI/ALI displays received at the PSAPs from carrier to carrier, which creates problems for understandability by dispatchers as well as CPE compatibility issues	We hope that the standard procedures worked out on February 20th at the State meeting will begin to result in more standardized work by the carriers and LECs and a more consistent approach to the "enforcement" of such standards.			We will be watching this closely going forward	