

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: **GeoComm**
 Region/Locality: **Southwest Virginia**
 Period: **April, 2003**

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Cell site and sector ID and location verification issues	Region		134	22	On-going throughout the region as additional towers are identified as P1 candidates
Manage CPE compatibility and acquisition issues	Region		311.5	72	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS	Region		507.25	73	On-going as routing issues are identified during call through testing
Administrative procedures	N/A		329	40	Prepare reports, attend State Board, attend State mandated meeting, conduct GCC staff coord session
MSAG Creation, Additions and corrections	Region		340.5	43.5	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues	Region		230	49.25	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls	Region		308.75	117	
Exchange NDAs P2 request ltrs, and Letters of Agency with carriers/LECs	Region		118.5	23	
Verizon entities groundwork; Emphasis on Wise Co/Norton issues	Verizon counties		284	20	Many of these entities don't have true wireline E911 yet and we are closely monitoring their progress so that wireless E911 can proceed ASAP
Various wireless carrier issues	Region		152.75	41.5	Working issues as they develop
TOTAL HOURS			2716.25	501.25	

Completed Tasks				
<i>Phase 1 now fully tested and operational for Verizon Wireless in Bristol, Twin and Washington Co. and Smyth Co for US Cellular</i>				
<i>Phase 2 is now fully tested and operational for AllTel in Bristol City</i>				
Issues of Importance				
Issue	Actions Proposed to Resolve Issue			Comments