

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

### GeoComm

#### Southwest Virginia

#### June, 2003

Activity Report				
Task	% Complete	Total Hours	Hours this period	Comments
Active Tasks				
Cell site and sector ID and location verification issues		169.25	20	On-going throughout the region as additional towers are identified as P1 candidates
Manage CPE compatibility and acquisition issues		428.25	66.5	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		625	67.5	On-going as routing issues are identified during call through testing
Administrative procedures		394	37	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		411.25	40.25	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		310.25	45.75	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		498.75	108.25	Test call activity is heating up
Exchange NDAs P2 request ltrs, and Letters of Agency with carriers/LECs		155.75	21.25	Diminishing with some exceptions
Verizon entities groundwork; Emphasis on Wise Co/Norton issues		314.25	16.25	Lots of Phase 0 implementation issues here and trunk order problems and delays
Various wireless carrier issues		223.75	41.25	Working issues as they develop
<b>TOTAL HOURS</b>		<b>3530.5</b>	<b>464</b>	

<b>Completed Tasks</b>
------------------------

**Completed Phase 1 turn-up of Washington and Smyth counties (Triton PCS in Washington on 6/18 and Triton PCS in Smyth on 6/26). Phase 2 has been requested of all carriers in Washington, and is pending for Nextel Partners. --- Although turned up before our involvement we are reviewing the routing sheets for Cingular in those counties. --- Completed turn up Triton PCS in the city of Bristol on 6/18 ; also reviewing Cingular routing. Only remaining carrier in Bristol is Sprint PCS (targeted for 08/2003) to turn up Phase 1 and 2. -- -Completed turn up US Cellular in Twin County on 6/3. Only remaining carrier is Nextel Partners - currently working on the routing sheets. --- No Phase 1 cutovers in Verizon territories in June. Also, completed CPE, mapping and CAD assessments for P1 / P2 for Bristol (mapping) ; Wytheville (CPE, mapping, CAD); and Twin (mapping ; CAD) in the month of June.-----Did P1 extension requests for Bland - 06/04; Bristol - 11/03; Twin - 06/04; Wythe - 06/04; Wytheville - 06/04; Giles - 01/04; Lee - 12/04 Norton - 10/03, Russell - 06/04, Tazwell - 08/04, Wise: 06/04---- Working with all on Phase 0 as n**

<b>Issues of Importance</b>		
-----------------------------	--	--

Issue	Actions Proposed to Resolve Issue	Comments
No current show stoppers.		