

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

Vendor: Robert Kimball & Associates  
 Region/Locality: Skyline Region  
 Period: 10/02/02 - 10/25/02

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
<b>Active Tasks</b>					
PSAP Planning		40%	50.50	50.50	See attached comment sheet for all tasks
PSAP Assessments		70%	56.00	56.00	
Funding Request/True Up Assistance		25%	7.50	7.50	
LEC/WSP Liaison		35%	40.70	40.70	
Installation Oversight		0%	0.00	0.00	
Cut-Over Assistance		0%	0.00	0.00	
System Implementation		5%	4.00	4.00	
Mapping/GIS Assistance		5%	9.75	9.75	
Project Reporting		10%	30.00	30.00	
Training		0%	0.00	0.00	
Acceptance Testing		0%	0.00	0.00	
			198.45	198.45	
<b>Completed Tasks</b>					
			0	0	

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
Project management for this firm was not approved until the last week of Sept 2002. This is the first report for the Skyline Region.	This is not a problem, but are proceeding forward to keep pace surrounding regions.	PLEASE SEE ATTACHED COMMENT SHEET FOR ALL TASKS
The entire region is anxious to move forward. All PSAP managers are eager and express a sincere interest in deployment of Wireless.	Have moved at an accelerated speed to assess each PSAP and begin to put a project plan into place for each.	

**SKYLINE REGION**  
**L. ROBERT KIMBALL & ASSOCIATES**  
**OCTOBER 2002 MONTHLY ACTIVITY REPORT**

**Comments For Specific Activities**

- **PSAP Planning**
  - Worked with each PSAP on initial development of Phase I final deployment plan; developed draft plan for each.
- **PSAP Assessments**
  - Made initial site visit to each PSAP.
  - Performed CPE and PSAP assessment.
  - Entered respective information into database to create initial report. Reviewed each for accuracy; made appropriate revisions.
  - Contacted Motorola regarding their CentraLink CPE product; 2 of 6 PSAPs are currently using this equipment. Related information attached.
  - Contacted Verizon regarding update of call reporting software for 1 of 6 PSAPs
  - Determined there is no consistency for “all busy” and/or “no answer” scenarios for PSAPs. Need to discuss options with each PSAP and put plan into place. One issue of concern is that Waynesboro’s calls roll to the VSP.
  - Determined the ability of each PSAP’s CPE to accept/not accept wireless calls.
  - Worked with 1 PSAP in regard to concerns of appropriate staffing. PSAP wants to assure adequate personnel is available to process incoming wireless calls.
- **Funding/True-Up Assistance**
  - Reviewed funding requests with all PSAPs.
  - Worked with 1 of 6 PSAPs for completion of submission.
  - Worked with 2 of 6 PSAPs to gather information to be submitted in near future.
- **LEC/WSP Liaison**
  - Contacted all WSP’s and LEC to ensure that they were aware of status of the PSAP’s on Phase I implementation.
  - Planned and facilitated meeting with nTelos as LEC for 1 PSAP to develop deployment plan and discuss trunking issues.
  - Contacted Verizon and Sprint to discuss deployment plans for respective PSAPs.
  - Coordinated the beginning of Phase I testing with all PSAPs. One WSP is still doing testing without notifying PSAP or LRK. This is a major issue for the PSAP.
  - Requested and began gathering routing and tower information for use with WSP coverage coordination.
  - Investigated the issue of one PSAP receiving wireless call from a carrier not licensed in Virginia (Devon).
- **System Implementation/Cut-Over Assistance**
  - Assessed all PSAPs to ensure that CPE was ready to receive Phase I information from the LEC
  - Prepared individual assessment/status reports for each PSAP.

- Determined issues concerning one PSAP moving to a new facility This will be a balancing act to assure that everything goes smoothly and all pertinent issues are identified and addressed prior to the move.
- **Project Reporting**
  - Prepared and distributed minutes from meeting w/nTelos. Copy attached.
  - Collected information and prepared monthly status report for Board.
  - Coordinated efforts for posting of information on “Buzz-Saw” information website for all PSAPs.
- **Mapping/GIS Assistance**
  - Worked with PSAPs to determine mapping and GIS needs. Preliminary information in place.
  - Contacted vendors for information concerning mapping solutions and compatibility.