

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L. Robert Kimball
 Region/Locality: Valley/Piedmont
 Period: 09/28/02-10/25/02

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Installation Oversight		10	2.5	2.5	Greene County CPE turn up
Acceptance Testing					
System Implementation, Assistance, Coordination		30	92	19.5	Fluvanna County wireless trunks
Map/CAD/GEO File Assessment & Assistance		25	54.5	40	Cell sector and routing
Project Reporting/Status Review		25	257.5	64.5	State, region and PSAP
PSAP Strategic Planning		55	299	89.75	Planning steps for implementation
CPE Assessment & Assistance		80	260.5	27.5	Rappahannock County
Cost Recovery Assistance		50	110.5	17.5	All PSAP's except Rapp & King George Request letters, testing, issues
True Up Assistance		50	93		
WSP/LEC Contact, Coordination, Assessment		25	219.95	95.7	
Cutover Planning/Assistance					
Training Assistance					
Total Hours			1423.45	356.95	
Completed Tasks					
All FY02 True-ups have been submitted.					
FY03 and FY04 Submissions have been submitted with exception of King George County and Rappannock County.					
Initial Assessment for Phase 1 has been completed with exception of King George County and Rappannock County.					

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
PSAP training/maintenance for maGIC software	Gather info from users, contact Verizon/Plant	Several unhappy PSAP Managers
Misdirected calls into Winchester PSAP	Work with LEC, 3rd Party Vendor, PSAP and WSP	Calls from Roanoke, Waynesboro
5 hour time error in Fauquier and Orange	Work with 3rd party vendor xypoint	Not all carriers
Misdirected wireless calls, Greene County	Advised Sprint of problem	Problem corrected

2/4/2003

Getting Rappahannock County started	Work with Sprint, PSAP and County (money issue)	Excellent progress being made
Transfer of ALI info to CAD in Clarke County	Work with PSAP, LEC and CAD vendor on problem	Making progress