

Activity Report	
Task	
Active Tasks	
PROJECT REPORTING	
Developed monthly reports for the State WSB	
Provided status updates to all PSAP's in region regarding WSP implementations.	
PLANNING	
Kick Off King George County as part of VP Region	
CAS readiness in VP region. Planning meeting with Shenadoah County concerning deployment of carriers for Phase I with SALI, this includes planning of wisp connection to psap ALI database.	
Worked with Stafford County, Fauquier County, Clarke County to draft and send Phase II request letters, including working with Stafford County on Phase II delay letter from AT&T wireless.	
Conducted regional meeting to inform group as to status of each with deployments and issues that affect all PSAP's in region. Meeting held at Fauquier County PSAP. Shared updated status info of deployments and testing data that has occurred to date.	
FUNDING	
LEC/WSP LIAISON	
Coordinated and facilitated carrier testing with Alltel in Culpeper County.	
Coordinated and facilitated carrier testing with T-Mobile at Fauquier County	
Coordinated and participated in carrier re-testing with Verizon Wireless and worked to resolve routing address in Stafford County.	
Working with Fredericksburg to clear issue of wireless 9-1-1 calls routing to admin lines from some carriers.	
Coordinated and follow up with AT&T wireless, T-Mobile and Nextel Communications for Phase I deployments issues in Fauquier and Stafford Counties.	
Follow up with routing issues for Greene County and Fluvanna County with US Cellular.	
Conducted troubleshooting for translation issues with Cingular Wireless for ANI failure problems in Frederick and Clarke Counties after EMF upgrade from Verizon. Worked to locate problem and reschedule future upgrades until issue identified and resolved.	
Coordinate Phase I and II deployments with Frederick County. Follow up with Frederick County and Fauquier County on Sprint PCS tower build out and related issues.	
MAPPING/GIS ASSISTANCE	
Meetings were held with Louisa County/Fluvanna County and Winchester to review mapping requirements for Phase II.	
Contact made with PSAP's beginning to deploy Phase II and review mapping components. Working with each PSAP to get correct ALI format from LEC and testing before beginning Phase II deployments.	
TRAINING ASSISTANCE	
While conducting testing and meeting in PSAP's informal training was provided to PSAP personnel as to what the information being displayed means and how it can be used to assist dispatch.	
TOTAL HOURS	
All FY 02 True-ups have been submitted	
All FY 03/04 Submissions submitted	

Vendor:
Region/Locality:
Period:

Locality	
Region	
Region	
King George	
Region	
Region	
Winchester Fluvanna County	
Region	
Greene County Fluvanna County	
Louisa Winchester Fluvanna	
Region	