

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L.R. Kimball
 Region/Locality: Tri-Cities
 Period: Mar-03

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
TESTING				14	
Coordinated re-testing for VZW and Nextel	New Kent Colonial Hts		10		
Followed up on testing issues raised during the previous month	Region		4		
WSP/LEC				30	
Bi-Weekly Conference calls with all WSP's to monitor deployment status	Region		10		
Received and confirmed revised ALI formats from Verizon and Sprint for Phase II call delivery	Region		2		
Began drafting Phase II test plan	Region		8		
Reviewed CRS for T-Mobile	New Kent		1		
Completed confirmation of PSAP default routing numbers for LRK PSAPS.	Region		2		
At request of New Kent, followed up with VZW on security procedures, reported back to NK	NK		4		
Followed up with ATT Wireless on Phase II call delivery	Region		3		
REPORTING				14	
Prepared State Board Reports	Region		8		
Reported status to PSAP's	Region		6		
COST RECOVERY				4	
Reviewed funding requests for all PSAP's to ensure accuracy	Region		4		
TRAINING				2	
Provided training while monitoring testing	New Kent Colonial Hts		2		
GIS/PLANNING FOR MAPPING				37.5	

At request of Petersburg researched issues and attended a meeting between the City, CAD vendor and Mapping vendor to finalize their specifications for mapping system	Petersburg		16		
Followed up on RFP procedures with New Kent and their intentions to buy mapping solution for Phase II deployment	New Kent		5		
Met with Charles City, Prince Geo, Col Hts to discuss issues and mapping plans	CC, PG, Col Hts		9		
Researched issue with using VGIN data and being in the proper format and what effect it may have on Phase II deployment in region	Region		3		
Collected info on various mapping vendors at the request of PSAP's for their information	Region		4.5		
PSAP PLANNING				33	
Began building a matrix that will document WSP Phase II call delivery differences that will be distributed to all region PSAP's	Region		8		
Reviewed and updated PSAP database	Region		3		
Began contacting PSAP's to ready them for Phase II Readiness assessments	Region		4		
Researched issue and coordinated 3 conference calls between Col Hts and Motorola regarding problems with Centralink 2000 CPE	Col Hts		18		See issue below
				134.5	
Completed Tasks					
Phase I calls now being accepted at all PSAP's in region.					
			0	0	

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments

Col Hts Issue with Intrado calls	Conf calls revealed that Col Hts CPE (Motorola Centralink 2000) will not handle calls from Intrado DB.	Motorola insists that there is nothing that can be done. Intrado is checking to see if they can solve problem.
	This is not a problem with the older Motorola Centralink Classic CPE.	Col Hts is reviewing original contract with Motorola for potential breach of contract. Turned over to Col Hts for resolution.