

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

Vendor: Kimball  
 Region/Locality: Valley-P  
 Period: 3-1 thru 3-28

Activity Report				
Task	Locality	Hours this task	Hours this period	Comments
<b>Active Tasks</b>				
<b>PROJECT REPORTING</b>			<b>28</b>	
Developed monthly reports for the State WSB and Valley Piedmont Region.	Region		18	
Reported status to PSAP's in Region			10	
<b>FUNDING</b>	Rappahannock County		<b>3</b>	Assist in preperation of FY04 funding request amendment for upgrade of mapping to accept phase II calls
<b>PLANNING</b>	Region		<b>72</b>	The tasks assigned under this heading will involve the participation of multiple parties such as the psap, the LEC, the WSP's and kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Researched phase II readiness with Stafford and Fauquiers CPE vendor, 911 Inc and Stafford CAD vendor GEAC. Working on mapping issues with CPE based mapping in Stafford for phase II.			14.5	
Working on CRS and RF maps from T-Mobile for Fauquier County.			14	
Worked with Stafford County, Fauquier County, Clarke County to draft and send Phase II request letters, including working with Stafford County on Phase II delay letter from AT&T wireless.			9.5	
Working with ATT Wireless for Phase II deployment in Frederick County, Stafford County. Also working with ATTW to resolve delay in phase II deployment for Stafford County.			15	
Working with King Gerge County to have wireless trunks installed from verizon. Completed 911 questionnaire and CRS for T-Mobile for King George. Received wireless ESN from Verizon for King George. Follow up meeting held at King George to complete assesment and review	King George		19	

<b>LEC/WSP LIAISON</b>	Region		<b>167.5</b>	The tasks assigned under this heading will involve the participation of multiple parties such as the psap, the LEC, the WSP's and kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Coordinated and facilitated carrier testing with Nextel Communications for Stafford County with completed test results.			7	
Worked with Fauquier County to complete CRS from Verizon Wireless.			5	
Coordinated and participated in carrier re-testing with Verizon Wireless and worked to resolve routing address in Stafford County.			9	While dialing 911 from Verizon wireless phone at Stafford 911 center calls were being routed to Fredericksburg.
Working with Fredericksburg to clear issue of wireless 9-1-1 calls routing to admin lines from some carriers. Testing scheduled with Verizon Wireless.			8	
Working with wireless carriers for status of deployments in Frederick County. Reviewed CRS from T-Mobile for Frederick County.			11	
Working with Shenandoah County, LEC (ShenTel) and State WSB to determine the best approach to SALI issue for Phase I and II deployments.			28	Shenandoah County has unique situation as they currently served by a LEC that only serves Shenandoah County for 911.
Working with Rappahanock County to confirm routing information with Cingular wireless.			8.5	
Coordinate Phase I and II deployments with Frederick County. Follow up with Frederick County and Fauquier County on Sprint PCS tower build out and related issues.			11	
Researching and Coordinating Phase II ALI format issues with Stafford and Clarke County.			9	Working to change to new ALI format for phase II with Verizon customers. These two are first in VP region.
Researched issues and attended meeting in Stafford County to resolve routing issues and CPE phase II deployment issues.			10	
Working with Fluvanna County on many issues. Nextel address corrections, Triton PCS routing/address corrections, T-Mobile deployment request, Sprint 911 trunk CAS/NCAS assignments and testing schedule.			21	
Worked with Page County to make decision concerning mapping needs for phase II. Working to get remaining wireless carriers deployed with new phase I request letters and follow up.			15	
Follow up on phase I deployment with US Cellular for Greene County and Fluvanna County			8	
Assisted Warren County to gain County approval to purchase necessary mapping system for phase II implementation.			17	

**TRAINING ASSISTANCE**

-While conducting testing and meeting in PSAP's informal training was provided to PSAP personnel as to what the information being displayed means and how it can be used to assist dispatch.

Region

**10**

TOTAL HOURS			280.50	
All FY 02 True-ups have been submitted				
All FY 03/04 Submissions submitted				