

Virginia Wireless E9-1-1 Services Board
Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates, Inc.
Region/Locality: Northern Virginia
Period: May 2003

Activity Report

Task	Locality	Hours This Period	Total Hours	% Complete	Comments
Active Tasks					
Assessments					
PSAP					
CPE					
Evaluate assessments	Fairfax, Loudoun, Prince William	9.00			
WSP/LEC Liasion			1.50		
Evaluate Phase II position accuracy with Grayson Wireless (ATTWS)	Alexandria	24.00			
Verify and deliver all-trunks-busy scenarios and policy to all WSPs	Region	1.00			
Investigate COS variations with T-Mobile, Intrado and TCS	Region	6.00			
Status reporting			0.25		
	Region	15.00			
PSAP Strategic Planning			36.00		
Preparation for FCC site visit.	Fairfax, Alexandria	10.00			
Installation/Implementation oversight					
Training Assistance					
Testing/cutover coordination			37.00		
Coordinate Phase II testing with T-mobile	Fairfax, Loudoun, Prince William	16.00			
Coordinate Phase II testing with ATTWS, including position accuracy field testing in Alexandria.	Alexandria, Fairfax, Prince William	24.00			
CAD/GIS coordination					

Provided information to PRC regarding ALI format and mapping functionality.	Fairfax	2.00			
Discuss with vendors the possibility of having CAD or CPE perform rebids automatically.	Region	8.00			
Evaluate CAD/mapping integration with ALI data. Discussed the development of a cell site layer for mapping system.	Alexandria	12.00			
			74.75		
Completed Tasks					
			0.00		
Significant issues					
Issue	Proposed Actions			Comments	
COS from T-Mobile not consistent, does not match NENA recommended standards.	Work with T-Mobile, TCS and Intrado to determine where inconsistencies lie.				
ATTWS position accuracy appears to be far outside FCC mandated ranges.	Working with Grayson Wireless to determine why our testing provides significantly worse accuracy that their preliminary testing did.				
Necessity to manually rebid on all Phase II calls is a concern to all PSAPs.	Kimball will investigate the possibility of automating this process with CAD and CPE				

Northern Virginia Region

Coordinating Phase II cutovers for Fairfax County PSAP, Prince William County PSAP and Loudoun County PSAP for T-Mobile.

1 1663-II

Coordinating efforts for Phase II testing for Fairfax County with ATTW and T-Mobile.

1

Troubleshooting Phase II data delivery for Alexandria PSAP.

2

Facilitated Phase II testing in Prince William County PSAP with ATTW.

4 1615

Delivered all trunk busy scenario policy from NOVA PSAPs to carriers.

1 1663

Followed up with Nextel Communications on their Phase I and II deployments for Prince William County PSAP.

1 1663

Assisting Alexandria PSAP with location inaccuracy for P2 call deliveries with ATTW.

1 1663

Coordinating Phase II testing with Alexandria PSAP for T-Mobile.

1 1663

Coordinating efforts for Phase II testing for Fairfax County with ATTW and T-Mobile.

1

Troubleshooting Phase II data delivery for Alexandria PSAP.

2

Conducted accuracy testing for Alexandria PSAP with ATTW.

8