

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: Kimball
 Region/Locality: Valley Piedmont
 Period: 6-1 to 6-31 2003

Activity Report				
Task	Locality	Hours this task	Hours this period	Comments
Active Tasks				
PROJECT REPORTING			12	
Developed monthly reports for the State WSB and Valley Piedmont Region.	Region	12		
REGIONAL MEETING	Region	14	14	Meeting held with VP region in Fauquier County to review status and share information
PLANNING	Region		116.25	The tasks assigned under this heading will involve the participation of multiple parties such as the psap, the LEC, the WSP's and kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Drafted and sent phase I request letters for Madison County	Madison County	1		
Worked with Winchester psap to schedule and facilitate phase II testing with Cingular	Winchester City	8		
Completes routing sheets and reviewed cell sector routing with Winchester and Frederick County for Intrado.	Frederick County Winchester City	7		
Troubleshooting misroutes for Frederick County from Roanoke County with TCS.	Frederick County	10		
Working with King George County to facilitate phase I cutover with Verizon Wireless.	King George County	7		
Drafted and sent phase II request letters for Louisa County	Louisa County	1		
Planning phase II ALI format conversion with Verizon and Louisa County	Louisa County	1.75		

Worked with Warren County on review of mapping procurement for phase II	Warren County	8.5		
Worked with Stafford County and Microdata on purchase of mapping system for phase II.	Stafford County	18		
Assisting Clarke County and Warren County with SPCS issues for Phase I and II cutover and also review of Class of service issue for Clarke County with mapping vendor.	Clarke County Warren County	8.5		
Assisted Culpeper County with SPCS Phase I deployment and follow up with phase I testing with T-Mobile.	Culpeper County	6.5		
Met with Spotsylvania County for planning of phase II deployments and completed phase II assessment	Spotsylvania County	5		
Phase II assessment performed on site for Page County	Page County	6		
Working with all Motorola customers in region to discuss the status of CPE and offers from Teltronics concerning Motorola Centralink and review of options associated with CPE	Culpeper County, Winchester City, King George	14		
Meeting held with Rappahannock County to review phase I status and deployments.	Rappahannock County	5		
Review and coordinate approval of all routing sheets with psap and carriers, third party providers for phase I deployments.	Greene County Fluvanna County	9		
LEC/WSP LIAISON	Region		112	The tasks assigned under this heading will involve the participation of multiple parties such as the psap, the LEC, the WSP's and kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Facilitated Phase II cutover with Nextel Partners in Frederick County	Frederick County	14		
Follow up with Cingular on phase II deployment in Stafford County	Stafford County	4.25		
Follow up with carriers on phase II deployments with Orange County	Orange County	3.25		

Facilitated Nextel and Alltel testing for phase I deployment with Fluvanna County and Greene County	Fluvanna County Greene County	13		
Review Ali issues related to mapping at Greene County and Fluvanna County with MSAG/Sprint for CAS deployment	Greene County Fluvanna County	16		
Working with Shenandoah County for testing with Shentel and Cingular Wireless and working with psap and carriers and TPP to decide on deployment options.	Shenandoah County	11		
Working with Louisa County for phase II data testing with CPE and working to resolve 9-1-1 CPE to CAD transfer issues for mapping phase II calls	Louisa County	7		
Meeting with Orange County to review data, status update and assess readiness for phase II implementation	Orange County	5		
Facilitated testing with USCC, Triton and Ntelos for Greene County	Greene County	8		
Working to get ATTW deployed with Fauquier County. Resolving testing done by carrier with no County validation	Fauquier County	8		
Working with Clarke County on phase II deployments and issues with T-mobile on deployment	Clarke County	9		
Working with Madison County on T-Mobile phase I deployment, Verizon LEC phase I confirmation, Nextel psap data request.	Madison County	13.5		
TRAINING ASSISTANCE				
-While conducting testing and meeting in PSAP's informal training was provided to PSAP personnel as to what the information being displayed means and how it can be used to assist dispatch.	Region	18	18	
TOTAL HOURS			272.25	
All FY 02 True-ups have been submitted				
All FY 03/04 Submissions submitted				

--	--