

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: Kimball
 Region/Locality: Valley Piedmont
 Period: 7-1 to 7-25 2003

Activity Report				
Task	Locality	Hours this task	Hours this period	Comments
Active Tasks				
PROJECT REPORTING			12	
Developed monthly reports for the State WSB and Valley Piedmont Region. Reported status to PSAP managers.	Region		12	
REGIONAL MEETING	Region		10	Meeting held with VP region in Fauquier County to review status and share information
PLANNING	Region		145.75	The tasks assigned under this heading will involve the participation of multiple parties such as the psap, the LEC, the WSP's and kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Working with King George County to prepare for deployment of phase I calls. Working to resolve CPE, trunking issues.	King George County		12	
Conducted phase II ALI format conversion for Louisa County with Verizon	Louisa County		14	
Follow up with TCS on misrouted calls for Frederick County	Frederick County		5.5	
Coordinated phase II ALI format conversion with Motorola and Verizon for Culpeper County	Culpeper County		4	
Coordinated phase I testing with VZW and T-Mobile for King George County	King George County		5	
Working with Cingular and TCS on addressing issues for Stafford County	Stafford County		6	
Review phase II call delivery issues with Cingular for all psap's	Region		5.25	

Coordinated phase II ALI format conversion for Fauquier County with Verizon, OSSl, and 911 Inc	Fauquier County		3.5	
Drafted phase II request letters for Winchester for Ntelos	Winchester City		1	
Working with Cingular on calls to Clarke County that arrived without CBN	Clarke County		3	
Researched HCAS call delivery for region from Nextel while deploying phase II	Region		3.5	
Attended Teltronics meeting with clients of Motorola Centalink CPE to review options and make recommendations with CPE for phase I and II.	Winchester City, King George County, Culpeper County		16	
Working and meeting with psap's to get true up done for 2003.	Louisa County, King George County, Spotsylvania County, Stafford County, Greene County		29.5	
Deployment testing of Cingular with Winchester City for Phase II	Winchester City		7	
Deployment of Cingular for phase II with Clarke County	Clarke County		6.5	
Review of mapping proposal for psap for phase II. Review possible solutions that exist and funding sources for each.	Warren County		6	
Meetings held in Stafford County to review mapping proposal for phase II mapping solution. Review of proposals and solutions for phase II	Stafford County		18	

LEC/WSP LIAISON	Region		133.25	The tasks assigned under this heading will involve the participation of multiple parties such as the psap, the LEC, the WSP's and kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Participated in Phase I testing in Frederick County with T-Mobile, f/u with Nextel partners on routing sheets for psap	Frederick County		8	
F/U with ATTW phase II deployment with Fauquier County and assisted County with phase II questionnaire from VZW	Fauquier County		3.5	
Coordinated Phase II deployment of Cingular in Stafford County	Stafford County		12	
Review CPE re-bid issues, review Nextel status issue, LOR required	Shenandoah County		5	
Coordinate deployments with Shentel LEC for psap	Shenandoah County		4.25	
Working with Alltel to resolve CBN disputes with psap	Greene County		5.75	
Coordinate Sprint MSAG corrections	Greene County, Fluvanna County		8	
Review deployment issues with psap for Nextel, Triton PCS, T-Mobile, Cingular. Review routing sheets and maps for all. Working to resolve default routing issues.	Shenandoah County		17.5	
Review with WSB issues concerning WALI for psap	Shenandoah County		1.5	
Review psap data for Nextel deployment	Madison County		5	
Working with psap to coordinate deployments and resolve routing issues with US Cellular, Triton PCS, SPCS, also review mapping issues and solutions. Coverage maps validation with psap for Alltel	Greene County, Fluvanna County		25.5	
Follow up with SPCS testing and routing during all busy scenario, T-Mobile sending live calls to psap when tsetting not completed, Motorola Centralink ALI display problems and review of Centracom issues for phase II display	Culpeper County		12.25	

Review mapping issues with psap for phase II on issues observed during phase II deployments	Orange County		1.5	
Review of Alltel deployment of untested sector, mapping evaluation guide review with psap, mapping data evaluation for phase II	Fluvanna County		12	
Deployment of T_mobile for phase I in Clarke County, review status and resolve deployment routing issues.	Clarke County		6.5	
Coordinated phase II testing in Orange County with Verizon Wireless	Orange County		5	
TRAINING ASSISTANCE				
-While conducting testing and meeting in PSAP's informal training was provided to PSAP personnel as to what the information being displayed means and how it can be used to assist dispatch.	Region		18	

TOTAL HOURS			319	
All FY 02 True-ups have been submitted				
All FY 03/04 Submissions submitted				