

Virginia Wireless E9-1-1 Services Board  
Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates, Inc.  
Region/Locality: Northern Virginia  
Period: October 2003

Activity Report					
Task	Locality	Hours This Period	Total Hours	% Complete	Comments
<b>Active Tasks</b>					
<b>Assessments</b>					
PSAP			0.00		
CPE			0.00		
<b>WSP/LEC Liasion</b>			28.75		
General WSP contact		28.75			
<b>Status reporting</b>			10.00		
Monthly State reporting	Region	7.00			
Monthly PSAP reporting	Region	3.00			
<b>PSAP Strategic Planning</b>			5.00		
Process evaluation					
Future tasks discussion		5.00			
<b>Installation/Implementation oversight</b>			0.00		
<b>Training Assistance</b>			0.00		
<b>Testing/cutover coordination</b>			6.00		
ATTWS, Cingular testing	Alexandria	6.00			
ATTWS testing					
<b>CAD/GIS coordination</b>			4.00		
Teleconference regarding CAD - GIS system					
GEAC system evaluation					
ATTWS accuracy map development	Loudoun	4.00			
<b>True Up</b>			0.00		
Online submission testing					
True-up and funding request assistance					

Online funding request assistance					
			53.75		
Completed Tasks					
ATTWS position accuracy appears to be far outside FCC mandated ranges.	Working with Grayson Wireless to determine why our testing provides significantly worse accuracy that their preliminary testing did.			Testing revealed that a third-party contractor had made cabling errors when working on GSM antennas. Grayson identified and resolved.	
Alexandria mapping losing first digit of latitude from ALI data	Worked with CAD and mapping vendors to capture transactions and identify source of the error.			Problem identified in CAD data transfer to mapping. Patch released and installed that resolved the problem.	
COS from T-Mobile not consistent, does not match NENA recommended standards.	Work with T-Mobile, TCS and Intrado to determine where inconsistencies lie.			TCS made a change to use the WPH2 COS consistently. The change should apply to all NoVA PSAPs.	
Significant issues					
Issue	Proposed Actions			Comments	
Necessity to manually rebid on all Phase II calls is a concern to all PSAPs.	Kimball will investigate the possibility of automating this process with CAD and CPE vendors			CPE vendors reluctant to discuss this issue. So far CML, Plant and Positron have not taken a formal stance. 08/04/2003 CPE vendors and ESIF are generally opposed to automatic rebids. 9/8/03 No update.	
How will non-initialized calls be handled by various carriers, and how will PSAPS be able to reach callers with non-initialized phones.	Kimball investigating this issue with all carriers and will compile a matrix of replies				
Questions about how mico-cell sites will report Phase I data to PSAPs.	Investigate possibilities with NENA, Intrado and TCS				