

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L Robert Kimball & Associates, Inc

Region/Locality: Blue Ridge Region

Period: January, 2004

Activity Report			
Task	Locality	Hours this period	Comments
Active Tasks			
Planning			
Finalize years' end and prepare for new year and regional meeting	Region	10	
WSP/LEC Assistance			
Provide on site testing for T-Mobile. First Drive test failed due to incorrect data configurations. Second on site testing was successful.	Roanoke	22	
Provided on site testing on several occasions. Participated in conference calls and worked with telecom specialist to correct continued failed efforts. At this time Triton PCS is not deployed PH 1. Provided on site testing for Nextel Partners PH 2 and tests failed due to rebidding "No data available" problems.	Franklin	32	The Nextel Partner's failures are similar in nature to those of Triton's although Triton is PH1 and Nextel's is Phase 2.
Worked with US Cellular and TDS to correct routing issues. Followed up TDS to ensure installation of CPE and Wireless trunks. Wireless trunking not installed.	Craig	8	
Coordinated with PSAP for Ntelos testing. Worked with Alltel to correct some some call routing issues and two cell site PH 2 failures.	Danville	26	
Provided drive testing and, an on site telecom specialist to test Verizon Coverage.			
Worked with Verizon to correct misrouted cell sectors.			
Provided on site testing for Verizon and found misrouted cell sectors. Worked w/	Vinton	12	
Worked with US Cellular and Citizens to correct misrouting of PH 0 calls.	Floyd	10	
Assisted with T-Mobile trunking requirements for PH 1 Vinton and Pittsylvania.	Region	10	
Followed up on PH 2 progress for Danville. Testing within next 30-60 days.			
CPE Assistance			
Completed acquisition of CPE. Worked w/Sprint for delivery and acceptance of equipment and began work for system installation process.	Floyd	16	

Mapping			
Prepared Presentation to Patrick Board of Supervisors. Provided on site assistance to PSAP at Board meeting. Worked w/ Sprint/ Micro Data to finalize acquisition.	Patrick	16	
Cost Recovery, True Up Assistance			
Assist with Mid year adjustment	Patrick	2.75	
Installation Oversight			
Project Reporting & Status Review			
Completion of weekly & monthly status reports	Region	12	
Total Hours This Reporting Period		176.75	
Completed Tasks			
Deployment of T-Mobile	Roanoke		Phase 1
Obtained approval from Patrick County Board	Patrick		GIS Mapping System
Corrected routing errors for VZW cell site	Vinton		
Issues of Importance			
Issue	ns Proposed to Resolve		Comments
PH 2 cell sector location inconsistencies	Further engineering of cell		Triton PCS in Danville
Continual failures and no data/ partial call data	Continue resolution efforts		Franklin
Finalize GIS and begin installation			Patrick
Begin CPE Installation			Floyd
Order wireless trunks and prepare for PH 1 deployment			Craig
Provide Dispatch training as others deploy PH2			Region
Attempt Redeployment of Nextel Partners	Retest after reconfiguring		Franklin