

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L.R. Kimball
 Region/Locality: Tri-Cities
 Period: Feb-04

| Activity Report | | | | | |
|---|-------------------|------------|-------------|-------------------|--|
| Task | Locality | % Complete | Total Hours | Hours this period | Comments |
| Active Tasks | | | | | |
| WSP/LEC/Coordination and Testing | | | | 25.25 | |
| Scheduled and coordinated testing, meeting with PSAPs to review testing procedures | Hopewell, Col Hts | | 9.00 | | |
| Triton Suncom had to retest, after second test day still not deployed Phase II | Colonial Heights | | 7.00 | | |
| Contacted WSP/LEC on status of readiness for Phase -II | Region | | 9.25 | | Information received for all Phase-II testing to complete deployment |
| REPORTING | | | | 9.00 | |
| Prepare State Reports | Region | | 6.00 | | |
| Review status in database | Region | | 3.00 | | |
| COST RECOVERY | | | | 0.00 | |
| TRAINING | | | | 0.00 | |
| GIS/PLANNING FOR MAPPING | | | | 31.50 | |
| CAD with Mapping contract signed Kick off meeting held system should be installed be last part of June | Petersburg | | 6.50 | | Included on site meetings with Pburg, research into systems and needs, researching current WSB funding levels, . |
| Met with Charles City to demo CAD and mapping for Phase II. | Charles City | | 4.00 | | Will try to work with New Kent to allow CC to buy off of their mapping display contract |
| Met with staff to check on status of map display purchase | Prince George | | 1.00 | | Prince George in process of awarding contract for mapping display |
| Mapping Dems held at New Kent with Three vendors New Kent to make site visits to two counties to see mapping. | New Kent | | 12.00 | | Top Three vendors to demo mapping. |
| Coordination of mapping display RFP returns, begin review process at request of County made site visits to Orange County and Clarke County. | New Kent | | 8.00 | | Final selection of mapping vendor will be done after vendor demos on Feb 9 demos had to be rescheduled from Jan |
| PSAP PLANNING | | | | 0.00 | |
| | | | | | |

| | | | | | |
|---|--|--|---|-------|--|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | 65.75 | |
| Completed Tasks | | | | | |
| All PSAPs receiving Phase I calls | | | | | |
| All Phase II assessments are complete | | | | | |
| Phase II deployment started for Col Hts and Hopewell, | | | | | |
| New Kent Mapping Display RFP review process in Feb | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | 0 | 0 | |

| Issues of Importance | | |
|-----------------------------|--|-----------------|
| Issue | Actions Proposed to Resolve Issue | Comments |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |