

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

Vendor: L.R. Kimball  
 Region/Locality: Tri-Cities  
 Period: Mar-04

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
<b>Active Tasks</b>					
<b>WSP/LEC/Coordination and Testing</b>				<b>23.25</b>	
Scheduled and coordinated testing, meeting with PSAPs to review maps	Hopewell, Col Hts		4.00		
Triton Suncom had to retest, after second test day still not deployed Phase II	Colonial Heights		7.00		
Testing with ntelos	New Kent		5.00		Phase I deployed
Contacted WSP/LEC on status of readiness for Phase -II	Region		7.25		Information received for all Phase-II testing to complete deployment Phase II letters sent out to all carriers.
<b>REPORTING</b>				<b>4.00</b>	
Prepare State Reports	Region		2.00		
Review status in database	Region		2.00		
<b>COST RECOVERY</b>				<b>0.00</b>	
<b>TRAINING</b>				<b>0.00</b>	
<b>GIS/PLANNING FOR MAPPING</b>				<b>18.00</b>	
	Petersburg				
Met with Charles City to demo CAD and mapping for Phase II.	Charles City		9.00		Will try to work with New Kent to allow CC to buy off of their mapping display contract mapping demo evaluations
	Prince George				Prince George in process of awarding contract for mapping display
New Kent signed contract for mapping to be installed in about 6 - 8 weeks	New Kent		6.00		Mapping should be installed in May 04.
Mapping still not installed having GIS problems	Hopewell		3.00		GIS working on install for mapping Phase II started
<b>PSAP PLANNING</b>				<b>0.00</b>	
				<b>45.25</b>	
<b>Completed Tasks</b>					
All PSAPs receiving Phase I calls					
All Phase II assessments are complete					
Phase II deployment started for Col Hts and Hopewell,					

New Kent mapping ordered					
Phase II letters have been sent out for all PSAPs					
			0	0	

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments