

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L.R. Kimball
 Region/Locality: Tri-Cities
 Period: May-04

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
WSP/LEC/Coordination and Testing				20.50	
Scheduled and coordinated testing, meeting with PSAPs to review maps	Charles city		4.00		
Triton had to retest, still not deployed Phase II retest set for June	Colonial Heights		5.00		Phase II testing with Triton SunCom set for June
Phase II maps and letters sent to carriers Phase I testing for Ntelos after reset	New Kent		7.00		Phase I deployed
Contacted WSP/LEC on status of readiness for Phase -II	Region		4.50		Information received for all Phase-II testing to complete deployment Phase II letters sent out to all carriers.
REPORTING				3.00	
Prepare State Reports	Region		2.00		
Review status in database	Region		1.00		
COST RECOVERY				0.00	
TRAINING				0.00	
GIS/PLANNING FOR MAPPING				20.00	
Meeting with Petersburg on OSSl mapping equipment to be installed in July traing took place in May	Petersburg		7.00	9.00	Training for new Mapping system finished equipment to be installed conf calls weekly.
Met with Charles City to demo CAD and mapping for Phase II.	Charles City		6.00		Reviewed Charles City Mapping
	Prince George				Prince George in process of awarding contract for mapping display
New Kent signed contract for mapping to be instaaled in about 6 - 8 weeks	New Kent		6.00		Mapping will be installed in July due to delay on contract
Mapping still not installed having GIS problems	Hopewell		1.00		GIS working on install for mapping Phase II started
PSAP PLANNING				0.00	
				52.50	
Completed Tasks					
All PSAPs receiving Phase I calls					
All Phase II assessments are complete					

Phase II deployment started for Col Hts and Hopewell,					
New Kent mapping ordered to be installed in July					
Phase II testing set for July					
			0	0	

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments