

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

Vendor: L.R. Kimball  
 Region/Locality: Tri-Cities  
 Period: Jun-04

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
<b>Active Tasks</b>					
<b>WSP/LEC/Coordination and Testing</b>				<b>14.00</b>	
Scheduled and coordinated meeting with PSAPs to review maps go over quote on mapping software.	Charles city		3.00		
Phase II testing with T-Mobile	Hopewell		4.00		T-Mobile deployed in Hopewell mapping still not ready.
Phase II maps and letters sent to carriers Phase II testing had to be reset in July because of trunk issue with wireless carriers.	New Kent		5.00		Mapping contract will be signed in June for new mapping system.
Contacted WSP/LEC on status of readiness for Phase -II	Region		2.00		Phase-II testing started for most carriers.
<b>REPORTING</b>				<b>2.00</b>	
Prepare State Reports	Region		2.00		
	Region				
<b>COST RECOVERY</b>				<b>0.00</b>	
<b>TRAINING</b>				<b>0.00</b>	
<b>GIS/PLANNING FOR MAPPING</b>				<b>12.00</b>	
Meeting with Pertsburg on OSSl mapping equipment installed. Traing on new system as been completed. Mapping information now being loaded into system should be ready for Phase II testin in July.	Petersburg		3.00		Training for new Mapping system finished equipment to be installed conf calls weekly.
Met with Charles City on mapping for Phase II.	Charles City		2.00		Reviewed Charles City Mapping
Met with Prince George about new cwnter and new equipment.	Prince George		4.00		Prince George in process of awarding contract for mapping display
New Kent signed contract for mapping to be instaled in about 6 - 8 weeks	New Kent		2.00		Mapping will be installed in July due to delay on contract
Mapping still not installed having GIS problems	Hopewell		1.00		GIS working on install for mapping Phase II started
<b>PSAP PLANNING</b>				<b>2.00</b>	
Petersburg CPE will not execpt Phase II call RFP for new CPE to be but out.			2.00		
				<b>30.00</b>	

Completed Tasks					
All PSAPs receiving Phase I calls					
All Phase II assessments are complete					
Phase II deployment started for Col Hts and Hopewell,					
New Kent mapping ordered to be installed in July					
Phase II testing set for July					
			0	0	

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments