

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L.R. Kimball
 Region/Locality: Tri-Cities
 Period: Jul-04

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
WSP/LEC/Coordination and Testing				32.50	
Phase II testing in Colonial Heights with Triton	Colonial Heights		5.50		Triton Phase II testing did not work reset testing for August.
Phase II testing with Sprint	Hopewell		4.00		Sprint deployed in Hopewell mapping still not ready.
Phase II testing in July with wireless carriers. Testing with Sprint deployed Phase II. Testing with Ntelos derpolyed Phase II.	New Kent		18.00		Mapping contract signed for new mapping system should be installed in August.
Contacted WSP/LEC on status of readiness for Phase -II	Region		5.00		Phase-II testing started for most carriers.
REPORTING				5.00	
Prepare State Reports	Region		3.00		
Discuss status with PSAPs	Region		2.00		
COST RECOVERY				0.00	
TRAINING				0.00	
GIS/PLANNING FOR MAPPING				12.00	
Pertsburg installing mapping information for OSSI mapping. CPE at Petersburg not ready for Phase II Centrallink to be updated with new format in August should be ready for testing then.	Petersburg		8.00		Training for new Mapping system finished equipment installed conf calls weekly.
Met with Charles City on mapping for Phase II.	Charles City		2.00		Charles City still has not decided on which mapping vendor to go with.
Met with Prince George about new cwnter and new equipment.	Prince George		1.00		Prince George in process of awarding contract for mapping display
New Kent signed contract for mapping to be instaaled in about 6 - 8 weeks	New Kent		1.00		Mapping will be installed in July due to delay on contract
Mapping still not installed having GIS problems	Hopewell				GIS working on install for mapping Phase II started
PSAP PLANNING				21.00	
Petersburg CPE will not execpt Phase II call RFP for new CPE to be but out.			21.00		
				70.50	
Completed Tasks					

All PSAPs receiving Phase I calls					
All Phase II assessments are complete					
Phase II deployment started for Col Hts, Hopewell, and New Kent.					
New Kent mapping ordered but not installed. Phase II testing started in July and August.					
			0	0	

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments