

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates  
 Region/Locality: Tri-Cities  
 Period: Aug-04

Activity Report				
Task	Locality	Total Hours	Hours this Period	Comments
<b>Active Tasks</b>				
<b>WSP/LEC/Coordination and Testing</b>			<b>20.00</b>	
Phase II testing in Colonial Heights with Triton	Colonial Heights	4.00		Triton Phase II testing did not work. Reset testing for September. Phase II location not working. They are using a network system.
Phase II testing with Nextel	Hopewell	5.00		Nextel deployed in Hopewell. Mapping training set for last week in August. Mapping should be up and running in September.
Phase II testing in September with wireless carriers. Maps reviewed and testing set for several WSPs in September and October.	New Kent	4.00		Mapping contract signed mapping system should be installed in October.
Contacted WSPs/LEC on status of readiness for Phase II	Region	7.00		Phase II maps reviewed for New Kent County, Charles City County and Colonial Heights. Phase II testing started for most carriers. Testing dates set for September and October.
<b>REPORTING</b>			<b>4.00</b>	
Prepare State Reports	Region	1.00		
Discuss status with PSAPs	Region	3.00		
<b>COST RECOVERY</b>			<b>0.00</b>	
<b>TRAINING</b>			<b>0.00</b>	
<b>GIS/PLANNING FOR MAPPING</b>			<b>16.50</b>	
Petersburg installing mapping information for OSSl. Mapping should be ready by October. CPE at Petersburg to be upgraded in September by Motorola. After upgrade will be ready for Phase II testing.	Petersburg	6.00		Mapping system should be ready in October. Equipment installed, conf calls weekly.
Met with Charles City on mapping for Phase II.	Charles City	4.00		Charles City still has not decided on which mapping vendor to go with.
New Kent signed contract for mapping to be installed in about 6 - 8 weeks.	New Kent	2.50		Mapping still not installed. Should be ready in October.
Mapping installed. Should be ready for testing in September. Training has started.	Hopewell	4.00		GIS has installed mapping. Phase II testing to start in September.
<b>PSAP PLANNING</b>			<b>4.00</b>	
Petersburg CPE should be upgraded by September. Phase II to set to start when CPE is upgraded.	Petersburg	4.00		
<b>TOTAL HOURS</b>			<b>44.50</b>	
<b>Completed Tasks</b>				
All PSAPs receiving Phase I calls.				
Phase II deployment started for Col Hts, Charles City, Hopewell, and New Kent.				

New Kent mapping ordered but not installed. Phase II testing started with several WSP Phase II deployed.				
<b>Issues of Importance</b>				
<b>Issue</b>	<b>Actions Proposed to Resolve Issue</b>			<b>Comments</b>