

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L. Robert Kimball & Associates
 Region/Locality: Skyline Region
 Period: October 2004 (9/25/04 - 10/30/04)

Activity Report			
Task	Locality	Hours this Period	Comments
Active Tasks			
INSTALLATION OVERSIGHT			
ACCEPTANCE TESTING			
SYSTEM IMPLEMENTATION: ASSISTANCE, MONITORING, & COORDINATION			
MAP, CAD, & GEOFILE ASSESSMENT & ASSISTANCE			
PROJECT REPORTING & STATUS REVIEW		3.75	
Project reporting and status review	Skyline	3.75	
PSAP STRATEGIC PLANNING			
CPE ASSESSMENT & ASSISTANCE			
COST RECOVERY & TRUE-UP ASSISTANCE			
WSP/LEC CONTACT, COORDINATION, & ASSESSMENT		72.00	
Construct and provide revised network drawings and coordination to the LECs and PSAPs for W911 call transfer trunk configuration. Provide drawing modification per Verizon LEC, and Ntelos LEC, and PSAP. Review with all stakeholders.	Waynesboro Augusta	8.75	
Coordinate Ph-2 ALI Format upgrade. Assist PSAP and CPE vendor with resolution of issues related to transition between non-standard Ph-1 ALI "Format 32" currently in use at the PSAP and the standard Verizon Ph-2 ALI Format.. Confer with Verizon ALISA managers. Assist with testing.	Waynesboro	6.50	

Task	Locality	Hours this Period	Comments
Assist PSAP to upgrade CPE for ALI Rebid functionality. Assist with testing.	Augusta	4.75	

Task	Locality	Hours this Period	Comments
Coordinate Verizon Wireless Ph-2 test schedule. Assist PSAP with TVW review and corrections.	Augusta	2.75	
Review mapping status for Ph-2 readiness with PSAP	Augusta	0.50	
Coordinate Ntelos Ph-2 test schedule. Assist PSAP with TVW review and corrections.	Augusta	3.00	
Assist PSAP with mapping system configuration options re COS and differences between carriers.	Waynesboro	2.25	
Coordinate Ntelos PCS Ph-2 testing	Waynesboro	2.00	
Coordinate Triton PCS Ph-2 testing	Waynesboro	2.00	
Participate in Syniverse / Cellular One conference calls and e-mails to monitor and assist with Phase-2 readiness of Va Cellular.	Skyline	2.50	
Coordinate Nextel Partners Ph-2 test schedule. Assist PSAP with TVW review and corrections.	Augusta	3.25	
Coordinate Nextel Partners Ph-2 test schedule. . Advise of pending routing changes. Nextel Ph-2 will be the first deployment for this PSAP. Review routing information	Waynesboro	4.00	
Assist PSAP with Ntelos Ph-2 on-site testing (2 day - 60% complete)	Augusta	16.50	
Advise PSAP re T-Mobile request for Ph-2 extension.	Augusta	0.75	
Coordinate scheduling for continuation of Ntelos Ph-2 testing.	Augusta	1.75	
Coordinate scheduling of additional test day for Verizon Wireless. Research use of only 5 PANIs for a 27-sector PSAP jurisdiction. Provide revised TVW w new PANI range to PSAP.	Augusta	2.25	
Assist PSAP w PSAP Survey and Phase-2 readiness status check	Nelson	3.00	
Research Rockbridge Ph-2 RFS to Va Cellular. Find that Va Cellular is not deployed as Ph-1 in Rockbridge County as reported.	Rockbridge	0.50	
Review mapping status for Ph-2 readiness and options regarding mapping vendor selection with PSAP	Nelson	1.50	
Contact Staunton re Ph-2 deployment status now that RMS installation and training is complete	Staunton	1.00	
Coordinate Triton PCS Ph-2 testing.	Augusta	1.50	
Schedule, and prepare call taker training for W911	Augusta	0.50	
Contact PSAP and review options for call taker training for W911	Waynesboro	0.50	
Call Alltel, Nextel Partners, Ntelos, and Triton re Ph-2 readiness to deploy.	Nelson	1.00	
CUTOVER PLANNING ASSISTANCE			
TRAINING ASSISTANCE			
TOTAL		75.75	

Task	Locality	Hours this Period	Comments
Issues of Importance			
Issue	Actions Proposed to Resolve Issue		Comments
Waynesboro, City is evaluating the Telcos' (Verizon & Ntelos) network design for a solution to allow routing of transferred wireless calls between Augusta and Waynesboro.	Kimball is providing network diagrams to facilitate communications between LECs and PSAPs. Verizon will quote cost to route all W911 calls to Waynesboro, while Ntelos LEC will route all L911 calls.		Verizon and Ntelos are to propose solution and costs based on PSAP requests. Action pending WSB approval.
Nelson seeks mapping solution compatible with the remote call taker location that will have an affordable connectivity solution	Vendor proposals solicited and under review by County.		