

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: **L. Robert Kimball & Associates**
 Region/Locality: **Skyline Region**
 Period: **March 2005** **2/27/2005 - 3/26/2005**

Activity Report			
Task	Locality	Hours this Period	Comments
Active Tasks			
INSTALLATION OVERSIGHT			
ACCEPTANCE TESTING			
SYSTEM IMPLEMENTATION: ASSISTANCE, MONITORING, & COORDINATION			
MAP, CAD, & GEOFILE ASSESSMENT & ASSISTANCE			
PROJECT REPORTING & STATUS REVIEW			
PSAP STRATEGIC PLANNING			
CPE ASSESSMENT & ASSISTANCE			
COST RECOVERY & TRUE-UP ASSISTANCE			
WSP/LEC CONTACT, COORDINATION, & ASSESSMENT		67.50	
Triton PCS (Cingular) Phase-2 deployment (continued)	Augusta	0.75	
T-Mobile Phase-2 deployment - FINAL	Augusta	26.00	
T-Mobile Ph-2 / Ph-1 deployment	Harrisburg-Rockingham	6.25	
WSB LRK PM	Nelson	0.75	
Mapping system procurement and installation oversight.	Nelson	2.75	
Ph-2 deployments (all carriers).	Nelson	5.00	
Alltel Ph-2 deployment.	Nelson	1.00	
Ntelos Ph-2 deployment.	Nelson	2.00	
CPE ALI Rebid fail (w call transferred to other OP).	Waynesboro	0.50	
Nextel P Ph-2 deployment	Waynesboro	2.75	
Ntelos Ph-2 deployment - FINAL	Waynesboro	5.50	
T-Mobile Ph-2 deployment - FINAL	Waynesboro	8.00	
Triton PCS (Cingular) Ph-2 deployment	Waynesboro	2.00	
Verizon Wireless Ph-2 deployment - FINAL	Waynesboro	4.25	
CUTOVER PLANNING ASSISTANCE			
TRAINING ASSISTANCE			

Task	Locality	Hours this Period	Comments
TOTAL		67.50	
Issues of Importance			
Issue	Actions Proposed to Resolve Issue		Comments
No PSAP status updates have been provided other than for the tasks listed above.			
Waynesboro, City are evaluating the Telcos' (Verizon & Ntelos) network design for a solution to allow routing of transferred wireless calls between Augusta and Waynesboro.	diagrams to facilitate communications between LECs and PSAPs. Verizon will quote cost to route all W911 calls to Waynesboro, while Ntelos LEC will route all L911 calls.		Verizon and Ntelos are to propose solution and costs based on PSAP requests.
Nelson seeks mapping solution compatible with the remote call taker location that will have an affordable connectivity solution.	Vendor proposals solicited and under review by County.		Pending WSB LRK PM approval to proceed.