

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: **L. Robert Kimball & Associates**
 Region/Locality: **Valley Piedmont Region**
 Period: **March 2005** 2/27/2005 - 3/26/2005

Activity Report			
Task	Locality	Hours this Period	Comments
Active Tasks			
INSTALLATION OVERSIGHT			
ACCEPTANCE TESTING			
SYSTEM IMPLEMENTATION: ASSISTANCE, MONITORING, & COORDINATION			
MAP, CAD, & GEOFILE ASSESSMENT & ASSISTANCE			
PROJECT REPORTING & STATUS REVIEW			
PSAP STRATEGIC PLANNING			
CPE ASSESSMENT & ASSISTANCE			
COST RECOVERY & TRUE-UP ASSISTANCE			
WSP/LEC CONTACT, COORDINATION, & ASSESSMENT		56.25	
T-Mobile Phase-2 deployment	Fluvanna	1.25	
Cingular Ph-2 deployment	Madison	0.25	
Nextel Ph-2 deployment	Madison	2.00	
Ntelos Ph-2 deployment	Madison	11.00	
Triton (Cingular) Ph-2 deployment	Madison	0.75	
Geocomm Mapping System installation oversight	Page	2.75	
Cingular Ph-2 deployment	Page	11.75	
Ntelos Ph-2 deployment - FINAL	Page	5.00	
Sprint PCS Ph-2 deployment	Page	13.75	
Verizon Wireless Ph-2 deployment - FINAL	Page	4.50	
WSB LRK PM coordination	Rappahannock	0.50	
Cingular TDMA / GSM Ph-1 / Ph-2 deployment	Shenandoah	2.75	
CUTOVER PLANNING ASSISTANCE			
TRAINING ASSISTANCE			
TOTAL		56.25	

Task	Locality	Hours this Period	Comments
Issues of Importance			
Issue	Actions Proposed to Resolve Issue		Comments
Task Billing in effect. No PSAP status updates have been provided other than for the tasks listed above.			