

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: MAST International
 Region/Locality: New River Valley
 Period: Apr-05

| Activity Report | | | | | |
|--|-----------|------------|-------------|-------------------|----------|
| Task | Locality | % Complete | Total Hours | Hours this period | Comments |
| Active Tasks | | | | | |
| Per Steve Marzolf Authorization email of 1/20/05 | | | | | |
| Phase II Approved Hours for Pulaski County | | | | | |
| SM3- WSP contact re: testing for April 7, 2005 with Ne | 4/5/2005 | | 1.00 | | |
| SM3- Drive testing with Nextel Partners | 4/7/2005 | | 8.00 | | |
| SM3- mapping follow up from April 7, 2005. Interact in | 4/11/2005 | | 2.00 | | |
| SM3-F/U surveys from TCS for Ntelos and Verizon | 4/14/2005 | | 1.75 | | |
| SM3- Filled PSAP Survey out and faxed to Surber to s | 4/14/2005 | | 0.75 | | |
| SM3- T/C Mark Surber..LM re: Verizon tower 249 routi | 4/18/2005 | | 0.25 | | |
| SM3- Logged Verizon Tower 249 on database | 4/18/2005 | | 0.50 | | |
| SM3- T/C Lt. Surber to confirm contact with Nextel | 4/20/2005 | | 0.25 | | |
| SM3-NEXTELcalls not plotting lats/longs | 4/20/2005 | | 3.75 | | |
| SM3- Filed emails/ correspondence re: testing dates, | 4/21/2005 | | 0.25 | | |
| SM3- WSPs updates for testing schedules | 4/25/2005 | | 1.25 | | |
| SM3- Emailed Aston Cole re: Ntelos and Vierzon PH II | 4/29/2005 | | 0.50 | | |
| | | | 20.25 | | |
| Completed Tasks | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | 0 | 0 | |

| Issues of Importance | | |
|----------------------|-----------------------------------|----------|
| Issue | Actions Proposed to Resolve Issue | Comments |

| | | |
|--|--|--|
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |