

Virginia Wireless E-911 Service Board							
Monthly Status Report							
		CMRS Provider Name:		ALLTEL			
		For period:		01/31/03			
		Prepared by:		David Sowell 501-905-7488			
PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Albemarle	4/10/1997	2/7/2001	CAS	6/26/2001	1st Qtr 2003	NCAS	01/21/03 - Shape files sent to Intrado.
Amelia	3/22/2002	2/7/2003	CAS	N/A			Negotiated 02/07/03 with PSAP
Amherst	N/A			N/A			County has not requested Phase I
Appomattox	N/A			N/A			County has not requested Phase I
City of Bedford	6/23/2000	11/7/2002	CAS	N/A			
Bland	N/A			N/A			County has not requested Phase I
City of Bristol	2/4/2002	08/15/02	CAS	N/A			
Brunswick	3/22/2002			N/A			NON-BONIFIDE
Buchanan	N/A			N/A			County has not requested Phase I
Buckingham	7/2/2002			N/A			NON-BONIFIDE
Campbell	N/A			N/A			County has not requested Phase I
Carroll/Grayson (City of Galax)	11/7/1999	7/13/2001	CAS	N/A			
Charles City	10/22/2001	11/20/2002	CAS	N/A			
City of Charlottesville	4/10/1997	2/7/2001	CAS	N/A			
City of Chesapeake	6/22/1999	11/2/2000	CAS	4/3/2001	1st Qtr 2003	NCAS	Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Portsmouth Motorola switch.
Chesterfield	4/28/1999	6/1/2001	CAS	2/8/2001	1st Qtr 2003	NCAS	1/23/03 - Sent 306 to RF for reverification and requested 11 DIF's
Colonial Heights	3/5/2002	1/21/2003		N/A			Cut live Phase I - 01/21/03.
Culpeper	10/21/99 & 7/19/01	2/15/2003		N/A			Testing in progress
City of Danville	2/9/2000	3/1/2001	CAS	N/A			
Dinwiddie	10/19/2001			8/12/2002	1st Qtr 2003	NCAS	NON-BONIFIDE
Emporia	9/21/2001	8/9/2002	CAS	N/A			
Fluvana	4/1/2002	4/22/2003	CAS	N/A			Negotiated 04/22/03 with PSAP
City of Franklin	9/6/2001	2/15/2003	CAS	N/A			Testing in progress
Gloucester	10/10/2001	6/1/2003		10/23/2002	6/1/2003	NCAS	Negotiated date of 06/01/03 with PSAP.
Goochland	3/21/2002			N/A			ALI load scheduled for 01/31/03.
Greene	5/31/2002	1/30/2003		N/A			Cut live Phase I - 01/30/03.
Greensville	6/10/2002			N/A			NON-BONIFIDE
Halifax	N/A			N/A			County has not requested Phase I
City of Hampton	6/10/1999	11/20/2000	CAS	4/2/2001	1st Qtr 2003	NCAS	Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Portsmouth Motorola switch.
Hanover	11/9/2000	10/3/2001	CAS				

Henrico	5/10/1999	8/31/2001	CAS	10/23/2001	1st Qtr 2003	NCAS	Phase II shape files complete. Working on Phase 0 shape files for the Richmond Motorola switch.
Henry	6/7/2000	8/20/2001	CAS	9/24/2001	1st Qtr 2003	NCAS	1/21/03 - sent MSC corrections in site numbers and orreq numbers
City of Hopewell	9/13/2002						New T1 ordered.
Isle of Wight	11/30/00 & 10/3/01	6/12/2002	CAS	10/1/2002	1st Qtr 2003	NCAS	12/27/02 - PSAP is ready, but has old equipment that is scheduled to be upgraded mid-January 2003
James City	11/21/2000	2/4/2002	CAS	4/10/2001	1st Qtr 2003	NCAS	Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Portsmouth Motorola switch.
Lee	N/A			N/A			County has not requested Phase I
Lunenburg	1/10/2002	2/15/2003		N/A			Testing in progress
City of Lynchberg	12/3/1998	12/12/2000	CAS	N/A			
Madison	10/3/2002			N/A			01/17/03 - PSAP withdrew request.
City of Martinsville	6/7/2000	8/20/2001	CAS	N/A			
Mecklenburg	12/3/2001	6/27/2002	CAS	N/A			
Nelson	N/A			N/A			County has not requested Phase I
New Kent	9/25/2001	9/27/2002	CAS	N/A			
City of Newport News	6/25/1997	11/21/2000	CAS	4/11/2001	1st Qtr 2003	NCAS	Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Portsmouth Motorola switch.
City of Norfolk	6/28/1999	2/2/2001	CAS	4/4/2001	1st Qtr 2003	NCAS	Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Portsmouth Motorola switch.
Norton	N/A			N/A			County has not requested Phase I
Nottoway	3/1/2002	2/28/2003		N/A			Negotiated 02/28/03 with PSAP.
City of Petersburg	10/17/2001	11/20/2002	CAS	N/A			
Pittsylvania	6/9/00 & 7/9/01	3/27/2002	CAS	4/8/2002	1st Qtr 2003	NCAS	1/21/03 - Rec'd MPC data load change for site 257. (mk) 1/21/03 - sent MSC corrections in site numbers and orreq numbers
Poquoson	N/A			N/A			County has not requested Phase I
City of Portsmouth	6/16/1999	11/22/00	CAS	4/11/2001	1st Qtr 2003	NCAS	Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Portsmouth Motorola switch.
Powhatan	5/17/1999	8/31/2001	CAS	N/A			
Prince George	12/19/2001	11/20/2002	CAS	N/A			
City of Richmond	5/10/1999	8/31/2001	CAS	9/11/2001	1st Qtr 2003	NCAS	Phase II shape files complete. Working on Phase 0 shape files for the Richmond Motorola switch.
Russell	N/A			N/A			County has not requested Phase I
Scott	N/A			N/A			County has not requested Phase I
Smyth	4/23/2002	9/25/2002	CAS	N/A			
Southampton	12/12/2001	1/22/2003		N/A			Cut Live Phase I - 01/22/03.

City of Suffolk	6/21/1999	12/7/2000	CAS	4/2/2001	1st Qtr 2003	NCAS	1/21/03 - Rec'd shapefile for 66 and 266 from Intrado.
Surry	11/19/2001	7/2/2002	CAS	N/A			
Sussex	12/11/2001	6/27/2002	CAS	N/A			
Tazewell	N/A			N/A			County has not requested Phase I
City of Virginia Beach	6/14/1999	1/15/2001	CAS	3/30/2001	1st Qtr 2003	NCAS	Phase II shape files and NCAS conversion complete. Working on Phase 0 shape files for the Portsmouth Motorola switch.
Washington County	5/28/1997	8/15/2002	CAS	N/A			
City of Williamsburg	12/1/2000	2/11/2002	CAS	N/A			
Wise	9/18/2002			N/A			Pending return of PSAP information.
Wythe	N/A			N/A			County has not requested Phase I
York	6/14/1999	8/8/2000	CAS	3/19/2001	1/30/2003	NCAS	Cut live 01/30/03.