

Virginia Wireless E-911 Service Board Monthly Status Report

| | |
|---------------------|----------------------|
| CMRS Provider Name: | Nextel |
| For period: | Mar-02 |
| Prepared by: | Robert D. Montgomery |

| PSAP | Request Date Phase I | Proj./Actual Phase I * | Phase I Solution | Request Date Phase II | Proj./Actual Phase II * | Phase II Solution | Deployment Status |
|----------------------|----------------------|------------------------|------------------|-----------------------|--------------------------|-------------------|----------------------------------|
| Chesapeake | 8/7/1999 | 10/30/2001 | CAS | | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| Chesterfield | 2/8/2001 | 10/9/2001 | CAS | | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| Hampton | 6/30/1999 | 3/13/2001 | CAS | | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| Hanover | 2/7/2001 | 10/2/2001 | CAS | | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| James City County | 12/28/2000 | 12/5/2001 | CAS | 4/4/2001 | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| Newport News | 6/25/1999 | 3/29/2001 | CAS | 3/27/2001 | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| Norfolk | 6/28/1999 | 8/6/2001 | CAS | 4/1/2001 | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| Portsmouth | 6/16/1999 | 3/26/2001 | CAS | 3/20/2001 | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| Suffolk | 6/21/1999 | 3/14/2001 | CAS | 3/26/2001 | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| Virginia Beach | 6/14/1999 | 11/4/2001 | CAS | 3/13/2001 | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| York county | 6/14/1999 | 8/7/2000 | CAS | | Waiver Approved to 10/02 | Hand set solution | Phase I Deployed |
| | | | | | | | |
| City of Hopewell | 7/26/2001 | Feb-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| City of Petersburg | 10/10/2001 | Apr-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| City of Williamsburg | 2/6/2001 | Feb-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | E911 Testing Mar -Testing issues |
| Dinwiddie | 10/16/2001 | Apr-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | On hold - PSAP CPE |
| Emporia | 9/17/2001 | Mar-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| Gloucester | 10/30/2001 | Apr-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | On hold - PSAP CPE |
| Henrico | 6/15/2000 | Feb-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | E911 Testing Mar -Testing issues |
| Isle of Wright | 11/30/2000 | Feb-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | E911 Testing in Mar |
| New Kent | 9/17/2001 | Mar-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| Powhatan | 7/13/1999 | Feb-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| Prince George | 12/10/2001 | May-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| Prince William | 4/14/1999 | Feb-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | E911 Testing Mar -Testing issues |
| Richmond | 6/29/1999 | Feb-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | E911 Testing Mar -Testing issues |
| South Hampton | 8/30/2001 | Dec-01 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| Stafford County | 7/26/2001 | Feb-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| Surry County | 11/16/2001 | May-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |
| Warren County | 11/19/2001 | May-02 | CAS | | Waiver Approved to 10/02 | Hand set solution | in progress |

Per Verizon, we are unable load any VA sites until at least March 4th. Verizon is needs to correct NENA ID for Nextel which requires new log-ons and passwords which is not quick process. Until we have new log-ons and passwords we are unable to load records and begin testing.