

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	Nextel
For period:	Apr-02
Prepared by:	Robert D. Montgomery

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Chesapeake	8/7/1999	10/30/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Chesterfield	2/8/2001	10/9/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Hampton	6/30/1999	3/13/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Hanover	2/7/2001	10/2/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Henrico	6/15/2000	3/26/02	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
James City County	12/28/2000	12/5/2001	CAS	4/4/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Newport News	6/25/1999	3/29/2001	CAS	3/27/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Norfolk	6/28/1999	8/6/2001	CAS	4/1/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Portsmouth	6/16/1999	3/26/2001	CAS	3/20/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Prince William	4/14/1999	3/18/02	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Suffolk	6/21/1999	3/14/2001	CAS	3/26/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Virginia Beach	6/14/1999	11/4/2001	CAS	3/13/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
York county	6/14/1999	8/7/2000	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
City of Hopewell	7/26/2001	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
City of Petersburg	10/10/2001	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
City of Williamsburg	2/6/2001	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Apr
Dinwiddie	10/16/2001	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	On hold - PSAP CPE
Emporia	9/17/2001	Mar-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Gloucester	10/30/2001	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	On hold - PSAP CPE
Isle of Wright	11/30/2000	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing in Apr
New Kent	9/17/2001	Mar-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Powhatan	7/13/1999	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Prince George	12/10/2001	May-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Richmond	6/29/1999	Feb-02	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Apr-Testing issues
South Hampton	8/30/2001	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Stafford County	7/26/2001	Apr-02	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing in Apr
Surry County	11/16/2001	May-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Warren County	11/19/2001	May-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
City of Colonial Heights	2/28/2002	Aug-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Goochland	3/12/2002	Sep-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Greenville	3/12/2002	Sep-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Sussex County	11/29/2001	May-02	CAS		Waiver Approved to 10/02	Hand set solution	in progress