

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	Nextel
For period:	Dec-02
Prepared by:	Marilyn M. Haroutunian

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Chesapeake	8/7/1999	10/30/2001	CAS	3/28/2001	1st Quarter '03	Hand set solution	Phase I Deployed
Chesterfield	2/8/2001	10/9/2001	CAS	2/8/2001	TBD	Hand set solution	Phase I Deployed
Hampton	6/30/1999	3/13/2001	CAS	3/21/2001	10/16/2002	Hand set solution	Phase I Deployed/Phase II Deployed
Hanover	2/7/2001	10/2/2001	CAS			Hand set solution	Phase I Deployed
Henrico	6/15/2000	3/26/2002	CAS	8/12/2001	TBD	Hand set solution	Phase I Deployed
City of Hopewell	7/26/2001	8/27/2002	CAS			Hand set solution	Phase I Deployed
Isle of Wight	11/30/2000	5/30/2002	CAS			Hand set solution	Phase I Deployed
James City County	12/28/2000	12/5/2001	CAS	4/4/2001	1st Quarter '03	Hand set solution	Phase I Deployed
Newport News	6/25/1999	3/29/2001	CAS	3/27/2001	1st Quarter '03	Hand set solution	Phase I Deployed
Norfolk	6/28/1999	8/6/2001	CAS	4/12/2001	1st Quarter '03	Hand set solution	Phase I Deployed
City of Petersburg	10/10/2001	10/29/2002	CAS			Hand set solution	Phase I Deployed
Portsmouth	6/16/1999	3/26/2001	CAS	3/20/2001	1st Quarter '03	Hand set solution	Phase I Deployed
Powhatan	7/13/1999	7/15/2002	CAS			Hand set solution	Phase I Deployed
Prince George	12/10/2001	10/29/2002	CAS			Hand set solution	Phase I Deployed
Prince William	4/14/1999	3/18/2002	CAS	7/12/2001	TBD	Hand set solution	Phase I Deployed
City of Richmond	6/29/1999	9/23/2002	CAS	9/6/2001	TBD	Hand set solution	Phase I Deployed
Suffolk	6/21/1999	3/14/2001	CAS	3/26/2001	1st Quarter '03	Hand set solution	Phase I Deployed
Sussex	11/29/2001	9/18/2002	CAS			Hand set solution	Phase I Deployed
Virginia Beach	6/14/1999	11/4/2001	CAS	3/13/2001	1st Quarter '03	Hand set solution	Phase I Deployed
City of Williamsburg	2/6/2001	9/17/2002	CAS		1st Quarter '03	Hand set solution	Phase I Deployed
York county	6/14/1999	8/7/2000	CAS	4/17/2001	10/1/2002	Hand set solution	Phase I Deployed/Phase II Deployed
City of Alexandria	4/14/2001	TBD		7/12/2001	TBD	Hand set solution	No CAS solution - Phase 0 to Phase II in progress
Arlington	4/14/2001	TBD		7/12/2001	TBD	Hand set solution	No CAS solution - Phase 0 to Phase II in progress
Accomack	9/25/2001	N/A		9/25/2001	TBD		No cell sites
Caroline	6/25/2002	Dec-02	CAS			Hand set solution	In progress
City of Colonial Heights	8/8/2002	Feb-03	CAS	8/8/2002	1st Quarter '03	Hand set solution	In progress
City of Franklin	8/20/2001	Feb-03	CAS			Hand set solution	In progress
City of Fredericksburg	3/29/2002	N/A					No cell sites
Danville	9/10/2001	N/A					No cell sites
Dinwiddie	10/16/2001	TBD	CAS			Hand set solution	On hold - PSAP CPE not ready until after March 2003
Emporia	9/17/2001	N/A					No cell sites
Fairfax	4/14/2001	TBD		7/12/2001	TBD	Hand set solution	No CAS solution - Phase 0 to Phase II in progress
Fauquier	9/1/2000	Dec-02	CAS			Hand set solution	PSAP requested delay until Dec
Gloucester	10/30/2001	Feb-03	CAS			Hand set solution	Taken off of hold 11/4/02
Goochland	3/12/2002	Jan-03	CAS			Hand set solution	In progress
Greensville	3/12/2002	TBD	CAS			Hand set solution	On hold - PSAP CPE not ready until 1Q '03
Lancaster	9/17/2002	N/A					No cell sites
Loudoun	4/14/2001	TBD	CAS	7/12/2001	TBD	Hand set solution	Phase I On hold for CAS solution
New Kent	9/17/2001	Feb-03	CAS			Hand set solution	On hold for CAS solution/ off hold 11/13/02

Northampton	9/25/2001	N/A		9/25/2001			No cell sites
Northumberland	9/19/2002	N/A					No cell sites
Piedmont Valley	2/13/2001	TBD	CAS			Hand set solution	Phase I On hold for CAS solution
Southampton	11/15/2001	Jan-03	CAS			Hand set solution	PSAP requested testing hold until training complete
Spotsylvania	9/1/2000	Dec-02	CAS			Hand set solution	Initial Testing failed
Stafford	7/26/2001	Dec-02	CAS	4/12/2002	TBD	Hand set solution	Initial Testing failed
Surry	11/16/2001	N/A					No cell Sites
Warren	11/19/2001	N/A					No cell sites
Westmoreland	12/27/2000	N/A					No cell sites