

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	NTelos
For period:	May, 2001
Prepared by:	Bob Layman

<u>PSAP</u>	<u>Request Phase I</u>	<u>Project Actual Phase I</u>	<u>Phase I Solution</u>	<u>Request Date Phase II</u>	<u>Project Actual Phase II</u>	<u>Phase II Solution</u>	<u>Deployment Status</u>
Charlottesville Albemarle County	March, 1999	Complete	CAS	4/1/2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
Bedford County	June, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	County is waiting to complete Wireline E-911 implementation by September 2001, will look to deploy wireless 30 days out. We have delivered cell site information County will reply with addresses by end of June.
Blacksburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	NCAS provider completing signalling, will be able to coordinate testing with PSAP by 7/25/01.
Chesterfield Police Department	June, 2001	Complete	NCAS	February, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
Christiansburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	NCAS provider completing signalling, will be able to coordinate testing with PSAP by 7/25/01.
City of Chesapeake Police Department	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
City of Hampton 911	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
City of Newport News Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
City of Portsmouth Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
City of Richmond Emergency Communications	February, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
City of Suffolk Police Department	February, 2001	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
Clarke County	July, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Toy Cell Testing delayed until July 11, 2001, Deployment by July 18, 2001
Danville City	April, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Will convert CAS to NCAS August, 2001.
Frederick County	July, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Toy Cell Testing delayed until July 11, 2001, Deployment by July 18, 2001
Hanover County 911	November, 2000	August, 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Xypoint developing signalling sequence, testing estiamted for July 25, 2001 deployment by August 3, 2001
Harrisonburg/Rockingham County	June, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Will convert CAS solution to NCAS once the Rockwell switch has been replaced and rehoned to other Verizon facilities.
Henrico County Police Department	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
Isle of Wight County Sheriff's Office	November, 2000	August 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Will order trunks to Emporia
James City 911 Dispatch	November, 2000	July, 2001	NCAS		Pending	NCAS Network Assisted GPS	Routing complete Testing and Deployment by August 1, 2001

Lexington/Rockbridge County	March, 2000	Pending	CAS	None	N/A	NCAS Network Assisted GPS	LEC issues delayed deployment, conference call 7/10/01 to resolve issues and deploy as soon as possible.
Louisa County Sheriff's Department	February, 2001	Pending	NCAS	None	Pending	NCAS Network Assisted GPS	PSAP Equipment not installed. Trunks have been installed and Site information send to the PSAP for addressing. Can deploy within three weeks of notice from PSAP.
Lynchburg City	September, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Will convert CAS to NCAS August, 2001.
Martinsville/Henry County	October, 1999	Pending	CAS	None	N/A	NCAS Network Assisted GPS	LEC issues delayed deployment, conference call 7/10/01 to resolve issues and deploy as soon as possible.
Montgomery County	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	NCAS provider completing signalling, will be able to coordinate testing with PSAP by 7/25/01.
Norfolk 911	June, 1999	Complete	NCAS	April, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
Orange County	July, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Toy Cell Testing delayed until July 11, 2001, Deployment by July 18, 2001
Pittsylvania County	May, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. June 14, 2001.
Powhatan County Sheriff's Office	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
Roanoke City	December, 2000	Augusta, 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Routing complete NCAS provider will provide signalling equence to test by 7/25/01 deploy by 8/03/01.
Roanoke County	December, 2000	Augusta, 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Trunks ordered and tested, Signalling sequence complete. Can begin testing when PSAP trunks are complete.
Salem City Police Department	November, 2000	Augusta, 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Trunks ordered and tested, Signalling sequence complete. Can begin testing when PSAP trunks are complete.
Shenandoah County	June, 1999	Pending	CAS	None	N/A	NCAS Network Assisted GPS	Trunks in place, sites addressed and deliviered to Local Exchange and 911 data base provider. Shenandoah Telephone has notified us they are pursuing another Wireless E-911 solution and will notify us when we can begin testing.
Virginia Beach Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001
Williamsburg Police Department	December, 2000	July, 2001	NCAS		Pending	NCAS Network Assisted GPS	Test by 7/18/01 deploy by 7/25/01
Winchester City	July, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Toy Cell Testing delayed until July 11, 2001, Deployment by July 18, 2001
York County Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I: Convert CAS to NCAS August, 2001. Phase II: Developing plan with Xypoint for testing by October 1, 2001