

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	NTelos
For period:	July, 2001
Prepared by:	Bob Layman

PSAP	Request Phase I	Project Actual Phase I	Phase I Solution	Request Date Phase II	Project Actual Phase II	Phase II Solution	Deployment Status
Charlottesville Albemarle County	March, 1999	Complete	CAS	4/1/2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001. Phase II Pending
Bedford County	June, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	County is waiting to complete Wireline E-911 implementation by September 2001, will look to deploy wireless 30 days out. We have delivered cell site information County.
Blacksburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Trunk order recently trunks restored can deploy within 2 weeeeks of notice from PSAP.
Chesterfield Police Department	June, 2001	Complete	NCAS	February, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Christiansburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Trunk order recently trunks restored can deploy within 2 weeeeks of notice from PSAP.
City of Chesapeake Police Department	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Hampton 911	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Newport News Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Portsmouth Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Richmond Emergency Communications	February, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Suffolk Police Department	February, 2001	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Clarke County	July, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed August 29, 2001. Phase II pending.
Danville City	April, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Frederick County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed July 30, 2001
Hanover County 911	November, 2000	August, 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Scheduled to test and deploy in early October 2001.
Harrisonburg/Rockingham County	June, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed. Will convert CAS solution to NCAS once the Rockwell switch has been replaced and rehoned to other Verizon facilities.
Henrico County Police Department	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Isle of Wight County Sheriff's Office	November, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Trunks to Emporia Ordered
James City 911 Dispatch	November, 2000	Complete	NCAS		N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Lexington/Rockbridge County	March, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.

Louisa County Sheriff's Department	February, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	PSAP Equipment not installed. Trunks have been installed and Site information send to the PSAP for addressing. Can deploy within three weeks of notice from PSAP.
Lynchburg City	September, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Martinsville/Henry County	October, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Montgomery County	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Trunk order recently trunks restored can deploy within 2 weeweeks of notice from PSAP.
Norfolk 911	June, 1999	Complete	NCAS	April, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Orange County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Pittsylvania County	May, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Powhatan County Sheriff's Office	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Pulaski County	July, 2001	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	RF data to NCAS provider to begin routing plans, trunk order recently cancelled and resubmitted expected to be completed again by September 15, 2001.
Roanoke City	December, 2000	September, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Trunk order recently trunks restored. NTELOS has to resolve a data base issue, but can begin testing by mid October.
Roanoke County	December, 2000	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Trunk order recently trunks restored can deploy within 2 weeweeks of notice from PSAP.
Salem City Police Department	November, 2000	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Trunk order recently trunks restored can deploy within 2 weeweeks of notice from PSAP.
Shenandoah County	June, 1999	Pending	CAS	None	N/A	NCAS Network Assisted GPS	Trunks in place, sites addressed and delivered to Local Exchange and 911 data base provider. Shenandoah Telephone has notified us they are pursuing another Wireless E-911 solution and will notify us when we can begin testing.
Virginia Beach Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Williamsburg Police Department	December, 2000	Complete	NCAS		Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Winchester City	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
York County Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.