

Virginia Wireless E-911 Service Board							
Monthly Status Report							
		CMRS Provider Name:		NTelos			
		For period:		January-02			
		Prepared by:		Bob Layman			
PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Charlottesville Albemarle County	March, 1999	Complete	CAS	4/1/2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Bedford County	June, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Will work with county to deploy wireless E-911 30 days after the deployment of wireline E-911.
Blacksburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Testing is complete. Town is reviewing routing plan again and will make recommendations and give time line for deployment.
Botetourt County, VA	January, 2002	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Recent requests asking for deployment date of January 14, 2003.
Chesterfield Police Department	June, 2001	Complete	NCAS	February, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Christiansburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Testing is complete. Town is reviewing routing plan again and will make recommendations and give time line for deployment.
City of Chesapeake Police Department	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.

City of Hampton 911	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Hopewell, VA	N/A	Pending	NCAS	None	Pending	NCAS Network Assisted GPS	Reviewed with PSAP. PSAP trunk orders have been placed. NCAS provider will contact for routing approval. Trunks are in place can deploy in 30 days from PSAP trunks,
City of Newport News Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Portsmouth Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Richmond Emergency Communications	February, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Suffolk Police Department	February, 2001	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Clarke County	July, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed August 29, 2001. Phase II pending.
Danville City	April, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Franklin County	Sep-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	PSAP trunks and carrier trunks are in place. NCAS provider is contacting PSAP to approve routing.

Frederick County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed July 30, 2001
Hanover County 911	November, 2000	August, 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Deployed October 11, 2001.
Harrisonburg/Rockingham County	June, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed. Will convert CAS solution to NCAS once the Rockwell switch has been replaced and rehoned to other Verizon facilities.
Henrico County Police Department	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Isle of Wight County Sheriff's Office	November, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Previous post was incorrect. Trunk order from the IXC was not processed. Trunk orders have been repocessed as an expedite on January 29, 2002. IXC has not given new delivery date yet.
James City 911 Dispatch	November, 2000	Complete	NCAS		N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Lexington/Rockbridge County	March, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Louisa County Sheriff's Department	February, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Contacted PSAP revised desired completion date will be 6/1/02. Will work toward that goal.
Lynchburg City	September, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.

Martinsville/Henry County	October, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Montgomery County	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Testing is complete. Town is reviewing routing plan again and will make recommendations and give time line for deployment.
Norfolk 911	June, 1999	Complete	NCAS	April, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Orange County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Petersburg, VA	Sep-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Contacted PSAP Carrier turnks are in place. He will contact when delivery date for PSAP trunks is established. Will have NCAS provider prevode site information.
Pittsylvania County	May, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Powhatan County Sheriff's Office	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Pulaski County	July, 2001	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	PSAP Equipment has been delayed while PSAP makes decisions on relocating the PSAP. Still on target for July 1, 2002. Will work with PSAP to meet that target.

Radford City	01-Sep-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Have not spoken with PSAP Carrier trunks are in place can deploy in 30 days from notice that PSAP is ready.
Roanoke City	December, 2000	September, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 12/21/01
Roanoke County	December, 2000	December, 2000	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/7/02
Salem City Police Department	November, 2000	December, 2000	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/7/02
Shenandoah County	June, 1999	Pending	CAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/22/02
Virginia Beach Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Williamsburg Police Department	December, 2000	Complete	NCAS		Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Winchester City	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
York County Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.