

Virginia Wireless E-911 Services Board  
Monthly Status Report

CMRS Provider: NTELOS  
For Period: February-02  
Prepared by: Bob Layman

<u>PSAP</u>	<u>Request Phase I</u>	<u>Project Actual Phase I</u>	<u>Phase I Solution</u>	<u>Request Date Phase II</u>	<u>Project Actual Phase II</u>	<u>Phase II Solution</u>	<u>Deployment Status</u>
Charlottesville Albemarle County	March, 1999	Complete	CAS	4/1/2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Bedford County	June, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Will work with county to deploy wireless E-911 30 days after the deployment of wireline E-911.
Blacksburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Testing is complete. The town is asking for more information to complete routing. Ntelos will not be able to resume deployments in the western part of the state until after April 20, 2002 to accommodate our switch cut.
Botetourt County, VA	Janaury, 2002	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Recent requests asking for deployment date of January 14, 2003.
Chesterfield Police Department	June, 2001	Complete	NCAS	February, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Christiansburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Testing is complete. The town is asking for more information to complete routing. Ntelos will not be able to resume deployments in the western part of the state until after April 20, 2002 to accommodate our switch cut.
City of Chesapeake Police Department	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Hampton 911	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Hopewell, VA	N/A	Pending	NCAS	None	Pending	NCAS Network Assisted GPS	Reviewed with PSAP. PSAP trunk orders have been placed. NCAS provider will contact for routing approval. Trunks are in place can deploy in 30 days from PSAP trunks,
City of Newport News Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Portsmouth Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Richmond Emergency Communications	February, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Suffolk Police Department	February, 2001	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Clarke County	July, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed August 29, 2001. Phase II pending.
Danville City	April, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Franklin County	Sep-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	NCAS provider has completed signalling sequences. Testing can begin after April 20, 2002 when our new switch is back in service.
Frederick County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed July 30, 2001
Hanover County 911	November, 2000	August, 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Deployed October 11, 2001.

Harrisonburg/Rockingham County	June, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed. Will convert CAS solution to NCAS once the Rockwell switch has been replaced and rehoned to other Verizon facilities.
Henrico County Police Department	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Isle of Wight County Sheriff's Office	November, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Trunks scheduled to be completed 3/12/02 will deploy within three weeks.
James City 911 Dispatch	November, 2000	Complete	NCAS		N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Lexington/Rockbridge County	March, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Louisa County Sheriff's Department	February, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Contacted PSAP revised desired completion date will be 6/1/02. Will work toward that goal.
Lynchburg City	September, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Martinsville/Henry County	October, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Montgomery County	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Testing is complete. The town is asking for more information to complete routing. Ntelos will not be able to resume deployments in the western part of the state until after April 20, 2002 to accommodate our switch cut.
Norfolk 911	June, 1999	Complete	NCAS	April, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Orange County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Petersburg, VA	Sep-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Contacted PSAP Carrier trunks are in place. He will contact when delivery date for PSAP trunks is established. Will have NCAS provider provide site information.
Pittsylvania County	May, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to September 2002.
Powhatan County Sheriff's Office	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Pulaski County	July, 2001	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	PSAP Equipment has been delayed while PSAP makes decisions on relocating the PSAP. Still on target for July 1, 2002. Will work with PSAP to meet that target.
Radford City	01-Sep-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Have not spoken with PSAP Carrier trunks are in place can deploy in 30 days from notice that PSAP is ready.
Roanoke City	December, 2000	September, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 12/21/01
Roanoke County	December, 2000	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/7/02
Salem City Police Department	November, 2000	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/7/02
Shenandoah County	June, 1999	Pending	CAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/22/02
Virginia Beach Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Williamsburg Police Department	December, 2000	Complete	NCAS		Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Winchester City	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
York County Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.