

Virginia Wireless E-911 Services Board
Monthly Status Report

CMRS Provider: NTELOS
For Period: October, 2002
Prepared by: Bob Layman

<u>PSAP</u>	<u>Request Phase I</u>	<u>Project Actual Phase I</u>	<u>Phase I Solution</u>	<u>Request Date Phase II</u>	<u>Project Actual Phase II</u>	<u>Phase II Solution</u>	<u>Deployment Status</u>
Charlottesville Albemarle County	March, 1999	Complete	CAS	4/1/2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to December 2002.
Bedford County	June, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 8/28/02
Blacksburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I 6/12/02.
Botetourt County, VA	Janaury, 2002	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Recent requests asking for deployment date of January 14, 2003. Accelerating for November 15, 2002 projection.
Chesterfield Police Department	June, 2001	Complete	NCAS	February, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Christiansburg, VA	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I 6/12/02.
City of Chesapeake Police Department	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Hampton 911	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Hopewell, VA	N/A	Pending	NCAS	None	Pending	NCAS Network Assisted GPS	Phase I, Deployed 8/29/02
City of Newport News Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Portsmouth Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Richmond Emergency Communications	February, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Suffolk Police Department	February, 2001	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Clarke County	July, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed August 29, 2001. Phase II pending.
Danville City	April, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to January, 2002.
Franklin County	Sep-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I 6/27/02.
Frederick County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed July 30, 2001
Fredericksburg, VA		Jan-02	NCAS	None	N/A	NCAS Network Assisted GPS	Anticipated completion in November 2002.
Hanover County 911	November, 2000	August, 2001	NCAS	None	Pending	NCAS Network Assisted GPS	Deployed October 11, 2001.
Harrisonburg/Rockingham County	June, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed. Will convert CAS solution to NCAS once the Rockwell switch has been replaced and rehoned to other Verizon facilities.
Henrico County Police Department	June, 1999	Complete	NCAS	Yes	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.

Hopewell, VA	01-Dec-01	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed August 29, 2001. Phase II pending.
Isle of Wight County Sheriff's Office	November, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I March 26, 2002.
James City 911 Dispatch	November, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Lexington/Rockbridge County	March, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Louisa County Sheriff's Department	February, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Testing completed 10/30/02. Found issue with one secotr to review.
Lynchburg City	September, 1999	Complete	CAS	Yes	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to December 2002.
Martinsville/Henry County	October, 1999	Complete	CAS	Yes	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to December 2002.
Montgomery County	September, 2001	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I 6/12/02.
Norfolk 911	June, 1999	Complete	NCAS	April, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Orange County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Petersburg, VA	Sep-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	ESRK's assigned from the wrong NPA. ESRK's are being assigned anticipate completion by 11/15/02.
Pittsylvania County	May, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to January 2002.
Powhatan County Sheriff's Office	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Pulaski County	July, 2001	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 10/28/02
Radford City	01-Sep-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 10/28/02
Roanoke City	December, 2000	September, 2001	NCAS	Yes	N/A	NCAS Network Assisted GPS	Deployed 12/21/01
Roanoke County	December, 2000	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/7/02
Salem City Police Department	November, 2000	December, 2001	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/7/02
Shenandoah County	June, 1999	Pending	CAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/22/02
Spotsylvania County	1-Jan-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Anticipated completion in November 2002.
Virginia Beach Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Williamsburg Police Department	December, 2000	Complete	NCAS	None	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Winchester City	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
York County Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.