

# Virginia Wireless E-911 Service Board

## Monthly Status Report

CMRS Provider Name:	SPRINT PCS
For period:	October 2001
Prepared by:	Ned Awad

PSAP	Request Date Phase I	Proj./ Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./ Actual Phase II *	Phase II Solution	Deployment Status
<b>Sprint PCS Market</b>							
Chesapeake (County)	06/99	09/00	NCAS - SCC	03/28/01		Handset	Implemented
Chesterfield (County)	06/99	06/00	NCAS - SCC	02/08/01		Handset	Implemented
Hampton (City)	06/99	03/00; 07/01	CAS; NCAS - SCC	03/21/01		Handset	Implemented
Hanover (County)	11/00	09/01				Handset	Implemented
Henrico (County)	06/99	06/00	NCAS - SCC			Handset	Implemented
Newport News (City)	03/00	03/00; 05/01	CAS; NCAS - SCC	03/27/01		Handset	Implemented
Norfolk (County)	06/99	03/00; 07/01	CAS; NCAS - SCC	04/01/01		Handset	Implemented
Portsmouth (City)	06/99	03/00; 07/01	CAS; NCAS - SCC	03/20/01		Handset	Implemented
Powhatan (County)	06/99	07/00	NCAS - SCC			Handset	Implemented
Richmond (City)	06/99	07/00	NCAS - SCC			Handset	Implemented
Suffolk (County)	06/99	03/00; 07/01	CAS; NCAS - SCC	03/26/01		Handset	Implemented
Virginia Beach (City)	06/99	09/00; 04/01	CAS; NCAS - SCC	03/13/01		Handset	Implemented
York (County)	06/99	03/00; 06/00	CAS; NCAS - SCC	03/14/01		Handset	Implemented
Alexandria (City)	04/99	12/01	NCAS	07/12/01		Handset	Ready to Test. <b>Lucent</b> Issues. Planned Resolution 12/01.
Arlington (County)	04/99	12/01	NCAS	07/12/01		Handset	Ready to Test. <b>Lucent</b> Issues. Planned Resolution 12/01.
Charles City (County)	10/01	04/02	NCAS			Handset	New Request
Culpepper (County)	11/99	01/02	NCAS			Handset	Waiting for new Net Recs to order trunks.
Dinwiddie (County)	10/01	04/02	NCAS			Handset	New Request
Emporia (City)	09/01	03/02	NCAS			Handset	New Request
Fairfax (County)	04/99	12/01	NCAS	07/12/01		Handset	Ready to Test. <b>Lucent</b> Issues. Planned Resolution 12/01.
Gloucester (County)	10/01	04/02	NCAS			Handset	New Request
Isle of Wright (County)	10/01	04/02	NCAS			Handset	Waiting for Call Routing / Net Recs
James City (County)	11/00	01/02	NCAS	04/04/01		Handset	Trunks on order.
New Kent (County)	09/01	03/02	NCAS			Handset	New Request
Loudon (County)	04/99	12/01	NCAS	07/12/01		Handset	Trunks on order. <b>Lucent</b> Issues. Planned Resolution 12/01.

# Virginia Wireless E-911 Service Board

## Monthly Status Report

CMRS Provider Name:	SPRINT PCS
For period:	October 2001
Prepared by:	Ned Awad

PSAP	Request Date Phase I	Proj./ Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./ Actual Phase II *	Phase II Solution	Deployment Status
Petersburg (City)	10/01	04/02	NCAS			Handset	New Request
Prince William (County)	04/99	12/01	NCAS	07/12/01		Handset	Trunks on order. <b>Lucent</b> Issues. Planned Resolution 12/01.
Spotsylvania (County)	11/99		NCAS			Handset	Waiting for Call Routing / Net Recs to order trunks.
Williamsburg (City)	12/00	01/02	NCAS			Handset	Trunks are on order.
<b>Horizon (Sprint PCS Affiliate) (Update as of 09/28/01)</b>							
Albermarle (County) / Charlottesville (City)	02/00	08/01	CAS	04/01/01	Pending	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. CAS TO NCAS by 01/02. Phase 2 pending.
Bedford (City)	06/00	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. County is waiting to complete Wireline E-911 implementation by 09/01. Plan Wireless E9-1-1 30 days afterward.
Blacksburg (City)	09/01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently trunks restored can deploy within 2 weeks of notice from PSAP.
Christiansburg (City)	03/01	08/01	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently trunks restored can deploy within 2 weeks of notice from PSAP.
Danville (City)	02/01	03/01	CAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Implemented CAS. Will work to coordinate to NCAS by January 1, 2001.
Lexington/Rockbridge County	03/00	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Phase I Deployed. Phase II pending.
Louisa County Sheriff's Department	02/01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. PSAP Equipment not installed. Trunks have been installed and Site information send to the PSAP for addressing. Can deploy within three weeks of notice from PSAP.

# Virginia Wireless E-911 Service Board

## Monthly Status Report

<b>CMRS Provider Name:</b>	<b>SPRINT PCS</b>
<b>For period:</b>	<b>October 2001</b>
<b>Prepared by:</b>	<b>Ned Awad</b>

<b>PSAP</b>	<b>Request Date Phase I</b>	<b>Proj./ Actual Phase I *</b>	<b>Phase I Solution</b>	<b>Request Date Phase II</b>	<b>Proj./ Actual Phase II *</b>	<b>Phase II Solution</b>	<b>Deployment Status</b>
Lynchburg City	09/99	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Martinsville/Henry County	10/99	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Phase I deployed. Will work to coordinate to NCAS by January 1, 2001.
Montgomery (County)	03/01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently restored can deploy within 2 weeks of notice from PSAP.
Orange (County)	07/00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Implemented. Phase II pending.
Pittsylvania (County)	05/00	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Implemented CAS. Will work to coordinate to NCAS by January 1, 2001.
Pulaski (County)	06/01	12/01	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. RF data to NCAS provider to begin routing plans, trunk order recently cancelled and resubmitted expected to be completed again by September 15, 2001.
Roanoke (City)	01/01	08/01	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently restored. NTELOS has to resolve a data base issue, but can begin testing by mid October.
Roanoke (County)	02/01	08/01	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently restored. NTELOS has to resolve a data base issue, but can begin testing by mid October.

# Virginia Wireless E-911 Service Board

## Monthly Status Report

CMRS Provider Name:	SPRINT PCS
For period:	October 2001
Prepared by:	Ned Awad

PSAP	Request Date Phase I	Proj./ Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./ Actual Phase II *	Phase II Solution	Deployment Status
Rockbridge (County) / Lexington (City)	03/00	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Phase I Deployed. Phase II pending.
Salem (City)	11/00	12/01	NCAS	None	N/A	NCAS Network Assisted GPS	Sprint PCS Affiliate Horizon/nTelos Area. Trunk order recently trunks restored can deploy within 2 weeeeks of notice from PSAP.
<b>Shentel (Sprint PCS Affiliate)</b>							
Clarke (County)	05/01	11/01		05/22/01			Sprint PCS Affiliate Shentel Area. Placing trunk orders. <b>Lucent</b> Issues. Planned Resolution 12/01.
Frederick (County)	07/01	01/02					Sprint PCS Affiliate Shentel Area. Placing trunk orders. <b>Lucent</b> Issues. Planned Resolution 12/01.
Harrisonburg (City)	06/99	10/01					Sprint PCS Affiliate Shentel Area. Wating for Net Recs to order trunks. <b>Lucent</b> Issues. Planned Resolution 12/01.
Hopewell (City)	07/01	01/02					Sprint PCS Affiliate Shentel Area. New Request.
Rockingham (County) / Harrisonburg (City)	11/99	10/01					Sprint PCS Affiliate Shentel Area. Wating for Net Recs to order trunks. <b>Lucent</b> Issues. Planned Resolution 12/01.
Stafford (County)	07/01	01/02					Sprint PCS Affiliate Shentel Area. New Request.
Warrenton-Fauquier (County)	07/00	10/01					Trunks ordered. <b>Lucent</b> Issues. Planned Resolution 12/01.
Winchester (City)	11/99	10/01					Sprint PCS Affiliate Shentel Area. Placing trunk orders. <b>Lucent</b> Issues. Planned Resolution 12/01.
<b>Currently On-hold Status</b>							
Caroline (County)	01/01						No request, yet.
Fredericksburg (City)	11/99						City rescinded their request.
Goochland (County)							No request, yet.
Louisa (County)	11/99						Rescinded their request.
Shenandoah (County)	06/99						PSAP not ready.
Westmoreland (County)	12/00						No Sprint PCS Cell Sites in this County.