

CMRS Status Summary – May 2002

Company		Issues
Alltel (4/2002)	25 - Complete	Albemarle, Carroll, Charlottesville, Chesapeake, Chesterfield, Danville, Galax, Grayson, Hampton, Hanover, Henrico, Henry, James City, Lynchburg, Martinsville, Newport News, Norfolk, Pittsylvania, Portsmouth, Powhatan, Richmond, Suffolk, VA Beach, Williamsburg & York.
	5 - > 6 months	<ul style="list-style-type: none"> • PSAP Issue - Bedford (PSAP CPE) & Washington (awaiting maps from PSAP) • Pending implementation – Culpeper (4/02, was 2/02 Testing Issue)
	20 - < 6 months	Amelia , Bristol, Brunswick, Charles City, Colonial Heights, Dinwiddie, Emporia, Franklin, Gloucester, Goochland, Isle of Wight, Lunenburg, Mecklenburg, New Kent, Nottoway, Petersburg, Prince George, Southampton, Surry and Sussex.
	Phase II	Reports Phase II deployment for 4 th quarter 2002.
AT&T (4/2002)	5 - Complete	Alexandria, Arlington, Fairfax, Loudoun & Prince William
	1 - > 6 months	Stafford County
	Phase II	In negotiations with FCC on Consent Decree
Cingular (4/2002)	14 - Complete	Arlington , Accomack, Alexandria, Bristol, Clarke, Culpeper, Fairfax County, Fauquier, Frederick, Loudoun, Northampton, Orange, Prince William & Winchester.
	7 - > 6 months	<ul style="list-style-type: none"> • LEC Issues - Westmoreland (Trunks) • PSAP Issue - King George (PSAP Trunks), Louisa (CPE Upgrade), Shenandoah (CPE Upgrade), Spotsylvania (PSAP did not order trunks) & Stafford (Requested Delay to 5/02, was 3/02) • Pending implementation – Washington (5/02 was 3/02, CPE Issues)
	4 - < 6 months	Lancaster, Page, Smyth & Warren
	Phase II	Reports Phase II deployment in mid 2002.
Nextel (4/2002)	13 - Complete	Chesapeake, Chesterfield, Hampton, Hanover, Henrico, James City, Newport News, Norfolk, Portsmouth, Prince William, Suffolk, VA Beach, & York
	12 - > 6 months	<ul style="list-style-type: none"> • CPE Issues - Gloucester, Dinwiddie, Hopewell, Petersburg, • Pending implementation - Emporia (5/02), Isle of Wight (5/02, was 2/02), Powhatan (5/02), New Kent (5/02), Richmond (5/02 was 12/01), Southampton (5/02), Stafford (5/02, was 4/02) & Williamsburg (5/02, was 2/02)
	7 - < 6 months	Colonial Heights, Goochland, Greenville, Prince George, Surry, Sussex and Warren
	Phase II	Reports Phase II deployment 10/02 (waiver).
Nextel Partners (3/2002)	2 - Completed	Albemarle, Charlottesville
	4 - > 6 months	<ul style="list-style-type: none"> • Trunk Issue - Roanoke (4/02, was 12/01) & Roanoke County (4/02, was 1/02) • CAS Issue – Frederick & Winchester
	5 - < 6 months	Botetourt (1/03), Montgomery (PSAP Move-5/02), Rockbridge (6/02), Salem (Trunk Issue-4/02 was 3/02) & Washington (4/02)
	Phase II	Reports Phase II deployment 10/02 (waiver).

CMRS Status Summary – May 2002

NTelos (4/2002)	34 - Complete	Albemarle, Charlottesville, Chesapeake, Chesterfield, Clarke, Danville, Frederick, Hampton, Hanover, Harrisonburg, Henrico, Henry, Isle of Wight, James City, Lexington, Lynchburg, Martinsville, Newport News, Norfolk, Orange, Pittsylvania, Portsmouth, Powhatan, Richmond, Roanoke, Roanoke County, Rockbridge, Rockingham, Salem, Shenandoah, Suffolk, VA Beach, Williamsburg, Winchester & York.
	9 - > 6 months	<ul style="list-style-type: none"> • PSAP Issues - Bedford (PSAP CPE), Louisa (PSAP CPE-6/02), Petersburg (PSAP Trunks), Pulaski (CPE, 7/02), & Radford (PSAP Trunks) • Pending Implementation - Blacksburg (5/02, was 1/02, Switch Issue), Christiansburg (4/02, was 1/02, Switch Issue), Franklin County (5/02), Montgomery (4/02, was 1/02, Switch issue),
	3 - < 6 months	<ul style="list-style-type: none"> • Pending Implementation - Hopewell (PSAP Trunks) • Others – Botetourt (1/03), & Pulaski (7/02)
	Phase II	Reports Phase II deployment beginning in 3 rd quarter of 2002.
Sprint PCS (4/2002)	13 - Complete	Chesapeake, Chesterfield, Hampton, Hanover, Henrico, James City, Isle of Wight , Newport News, Norfolk, Portsmouth, Powhatan, Richmond, Suffolk, VA Beach, Williamsburg, York.
	9 - > 6 months	<ul style="list-style-type: none"> • Lucent Switch Issue (5/02, was 2/02)- Alexandria, Arlington, Culpeper, Fairfax, Hopewell, Loudoun, Prince William, Stafford & Winchester. • PSAP Issues - Spotsylvania (Routing Information) • Pending Implementation - Charles City (7/02, was 4/02), Dinwiddie (6/02, was 4/02), Emporia (6/03, was 3/02), Gloucester (7/02, was 4/02), New Kent (5/02, was 3/02), Petersburg (4/02), Southampton (6/02, was 4/02), Surry (5/02, was 4/02), Warren (6/02, was 4/02)
	7 - < 6 months	Amelia, Brunswick , Colonial Heights (9/02), Farmville (8/02), Nottoway (8/02), Prince George (6/02) & Sussex (5/02)
	Phase II	5/02 deployment - Alexandria, Arlington , Fairfax, Loudoun, Prince William 6/02 deployment - Chesterfield, Richmond, Winchester 7/02 deployment - Hampton, Norfolk, Portsmouth, VA Beach 8/02 deployment - Newport News, Suffolk 9/02 deployment - Henrico, York, James City, York
Triton/Suncom (3/2002)	27 - Complete	Accomack, Albemarle, Charlottesville, Chesapeake, Chesterfield, Clarke, Frederick , Hampton, Hanover, Harrisonburg, Henrico, Henry, Isle of Wight, James City, Lynchburg, Martinsville, Newport News, Norfolk, Northampton, Portsmouth, Powhatan , Richmond, Rockingham, Suffolk, VA Beach, Williamsburg & York.

CMRS Status Summary – May 2002

	20 - > 6 months	<ul style="list-style-type: none"> PSAP Issues - Bedford (PSAP CPE), Dinwiddie (CPE), Emporia (CPE), Gloucester (SALI), New Kent (CPE), & Petersburg (CPE) Working to Implement - Franklin, Montgomery (6/02, was 2/02), Pittsylvania (5/02, was 2/02), Pulaski, Radford, Rockbridge (5/02, was 2/02), Roanoke (6/02), Roanoke County (6/02), Salem (6/02) & Stafford Pending Implementation - Danville (5/02), Hopewell (5/02, was 4/02), Orange (5/02, was 4/02), Winchester (5/02, was 4/02)
	14 - < 6 months	Amelia, Botetourt (1/03), Colonial Heights, Goochland, Louisa, Mecklenburg, Nottoway, Prince George, Southampton, Surry, Sussex, Warren (5/02), Washington & West Point.
	Phase II	Not reported
U.S. Cellular (3/2002)	5 - Complete	Albemarle, Charlottesville, Henry, Lynchburg, & Martinsville
	8 - > 6 months	<ul style="list-style-type: none"> PSAP Issue - Bedford (CPE Upgrade) Trunk Issue – Christiansburg & Twin County Ready to Test - Franklin County, Roanoke, Roanoke County, Rockbridge & Salem.
	0 - < 6 months	
	Phase II	Not reported
Verizon Wireless (4/2002)	25 - Completed	Accomack, Alexandria, Arlington, Chesapeake, Chesterfield, Danville, Fairfax, Fauquier, Hampton, Hanover, Henrico, James City, Loudoun, Newport News, Norfolk, Northampton, Pittsylvania, Portsmouth, Powhatan, Richmond, Shenandoah, Suffolk, VA Beach, Williamsburg & York.
	27 - > 6 months	<ul style="list-style-type: none"> Working - Carroll County (6/02), Bedford (5/02), Emporia (5/02), Louisa (6/02), Spotsylvania (6/02), and Stafford (6/02) Pending Implementation - Charles City (5/02), Charlotte County (5/02), Christiansburg (5/02), Dinwiddie (5/02), Franklin (5/02), Gloucester (5/02), Greenville (5/02), Hopewell (5/02), Isle of Wight (5/02), Middlesex (5/02), Montgomery (5/02), New Kent (5/02), Orange (5/02, was 2/02), Petersburg (5/02), Prince William (5/02, was 1/02), Pulaski (5/02), Roanoke (5/02), Roanoke County (5/02), Rockbridge (5/02, was 1/02), Washington (7/02, was 1/02) & Westmoreland (5/02)
	9 - < 6 months	Bristol (7/02), Farmville, Lancaster (6/02), Lunenburg, Mecklenburg, Patrick 5/02), Prince George, Southampton (5/02) & Sussex (5/02)
	Phase II	Deployed - Hampton & York Planned - 6/02 - Chesapeake, James City, Newport News, Norfolk, Portsmouth, Suffolk, VA Beach 7/02 - Accomack, Alexandria, Arlington, Fairfax, Henrico, Loudoun, Northampton, Prince William & Richmond 9/02 - Chesterfield, Frederick, Roanoke & Roanoke County
Virginia Cellular (4/2002)	2 - > 6 months	Pending Implementation - Harrisonburg & Rockingham – agreement issue with Verizon
VoiceStream	0 - Completed	

CMRS Status Summary – May 2002

(4/2002)	10 - > 6 months	Albemarle, Alexandria, Arlington, Charlottesville, Fairfax, Fauquier, Loudoun, Prince William, Stafford & Warrenton (all planned by end of 5/02 was 1/02)
	0 - < 6 months	**Note: New market will roll out with Phase I.