

Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:	T-Mobile Wireless
For period:	October 2002
Prepared by:	Frith Sellers (TCS), for Allan H. Goldsmith (T-Mobile)

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Arlington County ECC	7/12/2001		NCAS	7/12/2001			Trunks In. Maps Complete;maps & traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Alexandria PD	7/12/2001		NCAS	7/12/2001			Trunks In. Maps Complete;maps & traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Fairfax PD	7/12/2001		NCAS	7/12/2002			Trunks In. Maps Complete;maps & traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Warrenton-Fauquier Joint	7/5/2001		NCAS				Trunks In. Maps Complete;maps & traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Loudoun County 911	7/12/2001		NCAS	7/12/2001			Trunks In. Maps Complete;maps & traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Prince Williams Co	7/12/2001		NCAS	7/12/2001			Trunks In. Maps Complete;maps & traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Stafford County Sheriffs	7/26/2001		NCAS				Trunks In. Maps Complete;maps & traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Frederick County	3/21/2002	9/21/2002	NCAS				Trunks In. Maps Complete;maps & traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Goochland County	3/14/2002	9/14/2002	NCAS				Maps and traffic plans scheduled to be sent to PSAPs 11/4-11/8.
Wise county	8/20/2001		NCAS				No Coverage
Albermarle County	8/28/2001		NCAS				Trunk problems with LEC; T-Mobile planning to submit trunk orders 11/4-11/8.
Emporia	9/17/2001		NCAS				No Coverage

Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:	T-Mobile Wireless
For period:	October 2002
Prepared by:	Frith Sellers (TCS), for Allan H. Goldsmith (T-Mobile)

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Isle of Wright	10/1/2001		NCAS				Waiting for PSAP and L. Robert Kimball to approve maps and traffic plans.
Chesterfield	10/19/2001		NCAS				Ready to Test; T-Mobile waiting on software upgrade to complete.
Surry County	11/16/2001		NCAS				No Coverage
Dinwiddie	10/19/2001		NCAS				No Coverage
City of Petersburg	10/10/2001		NCAS				No Coverage
Henry County	10/25/2001		NCAS	10/25/2001			No Coverage
New Kent	11/5/2001		NCAS				No Coverage
Lunenburg	1/9/2002		NCAS				No Coverage
Louisa	12/4/2001		NCAS				No Coverage
Prince George County	12/10/2001		NCAS				No Coverage
Yorktown			NCAS				No Coverage-Ph II project locate
Botetourt County	1/24/2002		NCAS				No Coverage
City of Virginia Beach	1/31/2002		NCAS	1/31/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
Accomack	2/7/2002		NCAS	2/7/2002			No Coverage
North Hampton Counties	2/7/2002		NCAS	2/7/2002			Trunks In.
City of Chesapeake	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
City of Hampton	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
James City County	2/7/2002		NCAS	2/7/2002			No Coverage
Matthews County	2/7/2002		NCAS	2/7/2002			No Coverage
City of Newport News	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
City of Norfolk	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
City of Poquoson	2/7/2002		NCAS	2/7/2002			No Coverage
City of Portsmouth	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.

Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:	T-Mobile Wireless
For period:	October 2002
Prepared by:	Frith Sellers (TCS), for Allan H. Goldsmith (T-Mobile)

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
City of Suffolk	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
City of Williamsburg	2/7/2002		NCAS	2/7/2002			No Coverage
York County	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
Nottoway County	2/25/2002		NCAS				No Coverage
City of Colonial Heights	3/18/2002		NCAS				No Coverage
Brunswick	3/18/2002		NCAS				No Coverage
Pittsylvania County	4/4/2002		NCAS	4/4/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
Amelia County	3/22/2002		NCAS				No Coverage
City of Covington	5/1/2002		NCAS				No Coverage
Alleghany County	6/1/2002		NCAS				No Coverage
Henrico County	2/7/2002		NCAS				Ready to Test; T-Mobile waiting on software upgrade to complete.
City of Richmond	2/7/2002		NCAS				Ready to Test; T-Mobile waiting on software upgrade to complete.
Hanover County	2/7/2002		NCAS				Ready to Test; T-Mobile waiting on software upgrade to complete.
City of Danville	2/7/2002		NCAS				Ready to Test; T-Mobile waiting on software upgrade to complete.