

# Virginia Wireless E-911 Service Board

## Monthly Status Report

CMRS Provider Name:	T-Mobile Wireless
For period:	November-December 2002
Prepared by:	Frith Sellers (TCS), for Allan H. Goldsmith (T-Mobile)

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Accomack	2/7/2002		NCAS	2/7/2002			No Coverage
Albermarle County	8/28/2001		NCAS				Ready to Test.
Alexandria PD	7/12/2001		NCAS	7/12/2001			Waiting for PSAP to approve map and traffic plan.
Alleghany County	6/1/2002		NCAS				No Coverage
Amelia County	3/22/2002		NCAS				No Coverage
Arlington County ECC	7/12/2001		NCAS	7/12/2001			Waiting for PSAP to approve map and traffic plan.
Botetourt County	1/24/2002		NCAS				No Coverage
Brunswick	3/18/2002		NCAS				No Coverage
Chesterfield	10/19/2001		NCAS				Ready to test.
City of Chesapeake	2/7/2002		NCAS	2/7/2002			Ready to test.
City of Colonial Heights	3/18/2002		NCAS				Waiting for PSAP to approve map and traffic plan.
City of Covington	5/1/2002		NCAS				No Coverage
City of Danville	2/7/2002		NCAS				Need new ESRKs.
City of Hampton	2/7/2002		NCAS	2/7/2002			Ready to test.
City of Newport News	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
City of Norfolk	2/7/2002		NCAS	2/7/2002			Ready to Test; T-Mobile waiting on software upgrade to complete.
City of Petersburg	10/10/2001		NCAS				Ready to test.
City of Poquoson	2/7/2002		NCAS	2/7/2002			Waiting for PSAP to approve map and traffic plan.
City of Portsmouth	2/7/2002		NCAS	2/7/2002			Ready to test.
City of Richmond	2/7/2002		NCAS				Ready to test.
City of Suffolk	2/7/2002		NCAS	2/7/2002			Ready to test.
City of Virginia Beach	1/31/2002		NCAS	1/31/2002			Ready to test.
City of Williamsburg	2/7/2002		NCAS	2/7/2002			Waiting for MSAG.
Dinwiddie	10/19/2001		NCAS				No Coverage

# Virginia Wireless E-911 Service Board

## Monthly Status Report

CMRS Provider Name:	T-Mobile Wireless
For period:	November-December 2002
Prepared by:	Frith Sellers (TCS), for Allan H. Goldsmith (T-Mobile)

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Emporia	9/17/2001		NCAS				Waiting for PSAP to approve map and traffic plan.
Fairfax PD	7/12/2001		NCAS	7/12/2002			Waiting for PSAP to approve map and traffic plan.
Frederick County	3/21/2002	9/21/2002	NCAS				Ready to test.
Goochland County	3/14/2002	9/14/2002	NCAS				Waiting for PSAP to approve map and traffic plan. PSAP not ready till Jan. 2003.
Hanover County	2/7/2002		NCAS				Ready to test.
Henrico County	2/7/2002		NCAS				Ready to test.
Henry County	10/25/2001		NCAS	10/25/2001			Ready to test.
Isle of Wright	10/1/2001		NCAS				Ready to test; scheduling with PSAP through LRK.
James City County	2/7/2002		NCAS	2/7/2002			Waiting for PSAP to approve map and traffic plan.
Loudoun County 911	7/12/2001		NCAS	7/12/2001			Waiting for PSAP to approve map and traffic plan.
Louisa	12/4/2001		NCAS				No Coverage
Lunenburg	1/9/2002		NCAS				No Coverage
Matthews County	2/7/2002		NCAS	2/7/2002			No Coverage
New Kent	11/5/2001		NCAS				Waiting for completion of mapping and routing plans.
North Hampton Counties	2/7/2002		NCAS	2/7/2002			Trunks In.
Nottoway County	2/25/2002		NCAS				No Coverage
Pittsylvania County	4/4/2002		NCAS	4/4/2002			Needed new ESRKs.
Prince George County	12/10/2001		NCAS				Ready to test.
Prince Williams Co	7/12/2001		NCAS	7/12/2001			Waiting for PSAP to approve map and traffic plan.
Stafford County Sheriffs	7/26/2001		NCAS				Waiting for PSAP to approve map and traffic plan.
Surry County	11/16/2001		NCAS				No Coverage

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	T-Mobile Wireless
For period:	November-December 2002
Prepared by:	Frith Sellers (TCS), for Allan H. Goldsmith (T-Mobile)

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Warrenton-Fauquier Joint	7/5/2001		NCAS				Waiting for PSAP to approve map and traffic plan.
Wise County	8/20/2001		NCAS				No Coverage
York County	2/7/2002		NCAS	2/7/2002			LIVE 12/19/02
Yorktown			NCAS				No Coverage-Ph II project locate