Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Virginia Cellular LLC
For period: November 2003
Prepared by: Laura Stickley (540) 886-1065 x 757

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Harrisonburg/Rockingham Co	Feb-00	25-Nov-02	NCAS	No Request			Completed, sending calls to the PSAP
Augusta County	Dec-02	Jun-03	NCAS	No Request			Trunks are in and we are in the testing phase
Staunton City	Dec-02	Jun-03	NCAS	No Request			Trunks are in and we are in the testing phase
Harrisonburg/Rockingham Co				Jan-03	2004	Handset	VLR and HLR are installed working with Motorola to get software schedule
Nelson County	Mar-03	Sep-03	NCAS	No Request			Working with Verizon to get trunks ordered
Waynesboro City	Mar-03	Sep-03	NCAS	No Request			Trunks are in and we are in the testing phase