

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Campbell County

November, 2003

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Reviewing MSAG & Coordinating MSAGchanges		76	9	On-going throughout the region as additional towers are identified as P1 candidates
Prepare overall action plan	100	2.5	0	
Review/assist with mapping & RFP issues		65.5	7.75	
Investigate CPE issues		52.75	6.25	
PSAP activity coordination		28	3.25	
911 Service Provider coordination		80.75	9.5	
Coordinate wireless carriers & 3rd party agents		123.5	14.5	
Administrative activities		44	5.5	
TOTAL HOURS		473	55.75	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
US Cellular cut to P1 failed	We have escalated within USC and TCS	TCS problems persist