

# Virginia Wireless E-911 Services Board Project Management Monthly Activity Report

## GeoComm

**Southwest Virginia**

**November, 2003**

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
<b>Active Tasks</b>				
Cell site and sector ID and location verification issues		241.25	13.5	On-going throughout the region as additional towers are identified as P1 candidates. Lots of Wythe and Wytheville activity this month
Manage CPE compatibility and acquisition issues		661.75	37.5	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		873	49.5	On-going as routing issues are identified during call through testing
Administrative procedures		534.25	30.25	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		560.75	31.75	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		471.75	26.75	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		867	49	Test call activity is heating up in Sprint LEC area
Exchange NDAs P2 request ltrs, and Letters of Agency with carriers/LECs		232.5	13.25	Diminishing with some exceptions
Verizon entities groundwork; Emphasis on Wise Co/Norton issues		384	21.75	Attention now moving to Lee, Russell and Buchanan Counties for P0, at least.
Various wireless carrier issues		366	21	Working issues as they develop
<b>TOTAL HOURS</b>		<b>5192.25</b>	<b>294.25</b>	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
TCS has been unprepared, acting as 3rd party agent for Sprint, and some tests have failed as a result (WashCo).	We have escalated within Sprint and TCS	Problems continue this month
Scott county issues brought on by building delays		