

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Campbell County

February, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Reviewing MSAG & Coordinating MSAGchanges		94.5	1.25	On going throughout the region as additional towers are ID'd
Prepare overall action plan	100	2.5	0	
Review/assist with mapping & RFP issues		80.25	0	
Investigate CPE issues		65.25	0	
PSAP activity coordination		38.5	4	
911 Service Provider coordination		103.25	4	
Coordinate wireless carriers & 3rd party agents		152.25	0	
Administrative activities		60	5	
TOTAL HOURS		596.5	14.25	
Completed Tasks				
Issues of Importance				
Issue	Actions Proposed to Resolve Issue		Comments	
See detailed regional report filed with PSC Coordinator				