

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

GeoComm

Campbell County

March, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Reviewing MSAG & Coordinating MSAGchanges		94.5	2.25	On going throughout the region as additional towers are ID'd
Prepare overall action plan	100	2.5	0	
Review/assist with mapping & RFP issues		80.25	1.75	
Investigate CPE issues		65.25	1.25	
PSAP activity coordination		38.5	0.75	
911 Service Provider coordination		103.25	2.25	
Coordinate wireless carriers & 3rd party agents		152.25	3.25	
Administrative activities		60	1.25	
TOTAL HOURS		596.5	12.75	
Completed Tasks				
Issues of Importance				
Issue	Actions Proposed to Resolve Issue		Comments	
See detailed regional report filed with PSC Coordinator				