

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Southwest Virginia

August, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Cell site and sector ID and location verification issues		374.5	7	On-going throughout the region as additional towers are identified as P1 candidates.
Manage CPE compatibility and acquisition issues		1025.5	19.25	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		1,359.25	25.75	On-going as routing issues are identified during call through testing
Administrative procedures		827.25	15.5	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		871.25	16.5	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		733.25	13.75	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		1,345.75	25.5	
Exchange NDAs, request ltrs with carriers/LECs		360.75	6.75	
Verizon (LEC) served counties groundwork		597.5	11.25	
Various wireless carrier issues		567.25	10.75	Working issues as they develop
TOTAL HOURS		8062.25	152	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
See detailed regional report filed with PSC Coordinator		