

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Southwest Virginia

October, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Cell site and sector ID and location verification issues		393.25	9	On-going throughout the region as additional towers are identified as P1 candidates.
Manage CPE compatibility and acquisition issues		1076	25	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		1,426.75	33.25	On-going as routing issues are identified during call through testing
Administrative procedures		869	20.25	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		914.5	21.25	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		770.25	18	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		1,417.00	33.25	
Exchange NDAs, request ltrs with carriers/LECs		379	8.75	
Verizon (LEC) served counties groundwork		627.75	14.75	
Various wireless carrier issues		595.5	13.75	Working issues as they develop
TOTAL HOURS		8469	197.25	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
See detailed regional report filed with PSC Coordinator		