

Virginia Wireless E-911 Services Board  
Project Management Monthly Activity Report

**GeoComm**

**Southwest Virginia**

**November, 2004**

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
<b>Active Tasks</b>				
Cell site and sector ID and location verification issues		404.25	11	On-going throughout the region as additional towers are identified as P1 candidates.
Manage CPE compatibility and acquisition issues		1106.5	30.5	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		1,467.25	40.5	On-going as routing issues are identified during call through testing
Administrative procedures		893.75	24.75	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		940.5	26	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		792.25	22	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		1,457.50	40.5	
Exchange NDAs, request ltrs with carriers/LECs		389.75	10.75	
Verizon (LEC) served counties groundwork		645.5	17.75	
Various wireless carrier issues		612.5	17	Working issues as they develop
<b>TOTAL HOURS</b>		<b>8709.75</b>	<b>240.75</b>	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
See detailed regional report filed with PSC Coordinator		