

## Virginia Wireless E-911 Se Project Management Monthly

Vendor: **L. Robert Kimball & Associates, Inc.**  
 Region/Locality: **Valley Piedmont Region**  
 Period: **February 2005** (1/30/2005 - 2/28/2005)

Activity Report		
Task	Locality	Hours this Period
<b>Active Tasks</b>		
<b>PSAP STRATEGIC PLANNING</b>		<b>0.75</b>
Status reporting and PSAP planning	Madison	0.75
<b>WSP/LEC CONTACT, COORDINATION, &amp; ASSESSMENT</b>		<b>77.00</b>
T-Mobile Phase-2 deployment	Fluvanna	6.75
T-Mobile Ph-1 deployment	Louisa	6.75
Alltel Ph-2 (direct) deployment	Madison	5.00
Triton PCS (Cing) Ph-2 deployment	Madison	8.50
Geocomm Mapping System installation oversight	Page	4.75
Cingular Ph-2 deployment	Page	1.50
Ntelos Ph-2 deployment	Page	4.50
Sprint PCS Ph-2 deployment	Page	11.50
Verizon Wireless Ph-2 deployment	Page	12.50
T-Mobile Ph-2 deployment	Spotsylvania	15.25
<b>TOTAL HOURS</b>		<b>77.75</b>
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	
Task Billing in effect. No PSAP status updates have been provided other than for the tasks listed above.		

## Services Board Activity Report

nc.

2/26/2005)

[illegible]