

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Na	Nextel
For period:	Dec-04
Prepared by:	Marilyn M. Haroutunian

PSAP	Request Date Phase I	Proj./Actual Phase I *	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
City of Alexandria	4/14/2001	6/16/2003	7/12/2001	6/16/2003	Hand set solution	Phase I Deployed/Phase II Deployed
Arlington	4/14/2001	11/18/2003	7/12/2001	11/18/2003	Hand set solution	Phase I Deployed/Phase II Deployed
Caroline	6/25/2002	8/1/2003	2/17/2004	TBD	Hand set solution	Phase I Deployed
Chesapeake	8/7/1999	10/30/2001	3/28/2001	TBD	Hand set solution	Phase I Deployed
Chesterfield	2/8/2001	10/9/2001	2/8/2001	1/22/2004	Hand set solution	Phase I Deployed/Phase II Deployed
City of Colonial Heights	8/8/2002	7/23/2003	7/23/2002	4/7/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Essex	1/27/2004	10/28/2004			Hand set solution	Phase I Deployed
Fairfax	4/14/2001	12/1/2003	7/12/2001	12/4/2003	Hand set solution	Phase I Deployed/Phase II Deployed
Fauquier	9/1/2000	3/11/2004	6/2/2003	3/11/2004	Hand set solution	Phase I Deployed/Phase II Deployed
City of Franklin	8/20/2001	3/10/2003	4/8/2003	12/17/2003	Hand set solution	Phase I Deployed/Phase II Deployed
City of Fredericksburg	3/29/2002	3/25/2004	7/14/2004	1/14/2005	Hand set solution	Phase I Deployed
Gloucester	10/30/2001	5/27/2003	3/12/2004	8/23/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Goochland	3/12/2002	3/19/2003				Phase I Deployed
Greensville	3/12/2002	7/8/2004	5/21/2004	7/8/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Hampton	6/30/1999	3/13/2001	3/21/2001	10/16/2002	Hand set solution	Phase I Deployed/Phase II Deployed
Hanover	2/7/2001	10/2/2001	1/12/2004	6/23/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Henrico	6/15/2000	3/26/2002	8/12/2001	12/10/2003	Hand set solution	Phase I Deployed/Phase II Deployed
City of Hopewell	7/26/2001	8/27/2002	6/6/2003	3/5/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Isle of Wight	11/30/2000	5/30/2002	12/9/2003	6/15/2004	Hand set solution	Phase I Deployed/Phase II Deployed
James City County	12/28/2000	12/5/2001	4/4/2001	11/3/2003	Hand set solution	Phase I Deployed/Phase II Deployed
King George	3/13/2003	9/23/2004	2/17/2004	9/23/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Loudoun	4/14/2001	2/18/2004	7/12/2001	2/18/2004	Hand set solution	Phase I Deployed/Phase II Deployed
New Kent	9/17/2001	4/14/2003	3/19/2004	8/11/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Newport News	6/25/1999	3/29/2001	3/27/2001	11/5/2003	Hand set solution	Phase I Deployed/Phase II Deployed
Norfolk	6/28/1999	8/6/2001	4/12/2001	11/7/2003	Hand set solution	Phase I Deployed/Phase II Deployed
City of Petersburg	10/10/2001	10/29/2002	3/19/2004	1/4/2005	Hand set solution	Phase I Deployed
City of Poquoson	2/5/2003	2/20/2004				Phase I Deployed
City of Portsmouth	6/16/1999	3/26/2001	3/20/2001	11/17/2003	Hand set solution	Phase I Deployed/Phase II Deployed
Powhatan	7/13/1999	7/15/2002	12/3/2002	Withdrew request		Phase I Deployed
Prince George	12/10/2001	10/29/2002				Phase I Deployed
Prince William	4/14/1999	3/18/2002	7/12/2001	11/24/2003	Hand set solution	Phase I Deployed/Phase II Deployed
City of Richmond	6/29/1999	9/23/2002	9/6/2001	12/16/2003	Hand set solution	Phase I Deployed/Phase II Deployed
Spotsylvania	9/1/2000	10/29/2003	5/24/2004	10/8/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Southampton	11/15/2001	3/10/2003	2/11/2003	12/17/2003	Hand set solution	Phase I Deployed/Phase II Deployed
Stafford	7/26/2001	3/6/2003	4/12/2002	3/18/2004	Hand set solution	Phase I Deployed/Phase II Deployed
Suffolk	6/21/1999	3/14/2001	3/26/2001	11/24/2003	Hand set solution	Phase I Deployed/Phase II Deployed
Sussex	11/29/2001	9/18/2002	4/7/2004	9/17/2004	Hand set solution	Phase I Deployed/Phase II Deployed

City of Virginia Beach	6/14/1999	11/4/2001	3/13/2001	11/13/2003	Hand set solution	Phase I Deployed/Phase II Deployed
City of Williamsburg	2/6/2001	9/17/2002	9/1/2004	3/1/2005	Hand set solution	Phase I Deployed
York county	6/14/1999	8/7/2000	4/17/2001	10/1/2002	Hand set solution	Phase I Deployed/Phase II Deployed
Amelia	9/2/2004	1/30/2005				RFS reissued
Brunswick	9/2/2004	3/2/2005	9/2/2004	3/2/2005		PSAP reissued request
Accomack	9/25/2001	N/A	9/25/2001	N/A		No cell sites
Charles City			3/24/2004	N/A		No cell sites
Danville	9/10/2001	N/A				No cell sites
Dinwiddie	5/25/2004	N/A				PSAP recinded request 9/2/04
Emporia	9/17/2001	N/A				No cell sites
King and Queen	2/11/2004	TBD				PSAP not ready
King William	10/16/2002	TBD	2/17/2004	TBD	Hand set solution	Initially no cell sites/ CAD not ready
Lancaster	9/17/2002	N/A				No cell sites
Lunenburg	1/9/2002	N/A				No cell sites
Middlesex	9/18/2002	N/A				No cell sites
Northampton	9/25/2001	N/A	9/25/2001			No cell sites
Northumberland	9/19/2002	N/A				No cell sites
Nottaway	3/11/2002	N/A				No cell sites
Surry	11/16/2001	N/A				No cell Sites
Warren	11/19/2001	TBD				Initially no cell sites/ In progress